



*Wyoming's Statewide Public-Safety Interoperable  
Radio Communications System*

**Wyoming Department of Transportation  
5300 Bishop Blvd, Cheyenne, Wyoming 82009 USA**

---

## MEMO

Date: November 23, 2004  
From: Tom Mahon, WyoLink Project Manager  
To: WyoLink Mailing List  
Subject: WyoLink Status Report

You are receiving this message because your e-mail address currently appears in a distribution list of those who have indicated interest in receiving status report information on the WyoLink Project. If you no longer wish to receive status report on the WyoLink project, you may unsubscribe by replying to this e-mail. (Please note item #2 below, which may impact your future receipt of the status reports.)

WyoLink is Wyoming's statewide public safety interoperable radio communications system.

---

### TOPICS IN THIS REPORT:

- 1) WyoLink Informational Meeting Schedule
  - 2 ) WyoLink Project Status
- 

1) WyoLink Meetings are scheduled for the following locations and dates. All are welcome to attend.

#### **Green River**

When: 8:00 a.m. — Tuesday, December 7, 2004  
Where: Community Room, Court House \* 80 W Flaming Gorge  
Contact: Capt. Schofield \* 307-352-6820 / 6802

#### **Evanston**

When: 1:30 p.m. — Tuesday, December 7, 2004  
Where: Uinta County Courthouse, EOC — 225 9th Street  
Contact: Under Sheriff Lou Napoli — 307-783-1000

#### **Kemmerer**

When: 9:00 a.m. — Wednesday, December 8, 2004

Where: Sheriff's Office Training Room — 1032 Beech

Contact: Gloria Roberts — 307-877-9056 x313 / Jerry Glasscock — 307-877-3971

### **Pinedale**

When: Afternoon — Wednesday, December 8, 2004

Where: Details Pending

Contact: Details Pending

### **Jackson**

When: 8:00 a.m. — Thursday, December 9, 2004

Where: Public Health Building, 460 East Pearl

Contact: Captain Merrell, Teton County S.O. — (307) 733-4052 / 2331 jail / 413-1418

---

2) The WyoLink procurement process is complete and a contract has been signed with Motorola Inc. to provide WyoLink equipment and development services. Detailed design review of the pilot phase will begin on November 30.

A technology demonstration, based on the initial installation, is scheduled for March 7, 2005. This demonstration will be for the benefit of Wyoming legislators and other interested parties. The entire pilot phase is scheduled to be completed by July 2005. The pilot phase will demonstrate voice encryption, automatic vehicle location, mobile data communications, portable radio coverage performance, and multi-site roaming features. Interfacing of the Cheyenne Fire Department's 800 megahertz radio system to WyoLink is slated to occur during the pilot phase.

Following the pilot phase work will begin to extend system coverage from Cheyenne to Casper. I thereafter, based on available funds, work will begin to extend the WyoLink system west to Evanston.

---

Thank you for your continued interest in and support of WyoLink, Wyoming's Statewide, Public Safety, Interoperable, Radio Communications System.

Tom Mahon  
WyoLink Project Manager  
307-777-3922 (voice)  
307-777-3927 (fax)  
[Tom.Mahon@dot.state.wy.us](mailto:Tom.Mahon@dot.state.wy.us)  
<http://WyoLink.state.wy.us>