
                                                      

We would like to thank you for 

your interest in Wyoming’s 

PSCC.  We welcome any      

questions, comments, or     

suggestions you may have to 

this publication.  You may   

direct them to Bob Symons at 

307.777.5065 or by email at                            

bsymon@state.wy.us 
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WyoLink Status 

The construction of the WyoLink infrastructure is progressing rapidly.  
The Master Site in Cheyenne and the Zone 2 controller in Casper are 
completed.  A new microwave path has been established between Cas-
per Mountain and the Zone 2 controller.  The pilot phase passed its 
functional tests and many system-wide technical issues have been ad-
dressed and resolved. The pilot phase includes 5 radio sites in Laramie 
and Albany Counties. 

Seventeen (17) Phase 2 radio sites are completed and awaiting FCC li-
censes to be finished, turned on and placed into service.  Phase 2 in-
cludes the following counties: Albany, Carbon, Converse, Goshen, Na-
trona, Niobrara, Sweetwater and Uinta.  One radio site in Sweetwater 
County (Delaney Rim) is still in construction and will be completed in 
2008. 

Nine (9) radio sites in Phase 3 are completed and awaiting FCC licenses 
to be finished, turned on and placed into service.  Phase 3 includes the 
following Counties: Campbell, Crook, Johnson, Sheridan and Weston. 

Ten (10) radio sites in Phase 4 are completed and awaiting FCC li-
censes to be finished, turned on and placed into service.   The counties 
involved in the Phase 4 construction in 2007 includes: Big Horn, Hot 
Springs, Fremont, Lincoln, Park, Sublette and Washakie. 

Eleven (11) Phase 4 radio sites are currently scheduled for completion 
in 2008.  These Phase 4 radio sites are located in Big Horn, Fremont, 
Lincoln, Park and Teton Counties. 

The most probable cause for delay in Phase 4 is radio site acquisition 
on Federal lands.  WyoLink is working closely with the USFS, BLM and 
WYDOT Right of Way to reduce the delays to site acquisition.  Wyo-
Link is currently working with Motorola to obtain frequency licenses. 
The statewide frequency plan has been coordinated and submitted to 
the FCC for approval and licensing. Additional Federal frequencies, 
that do not require FCC approval, are being sought to fully implement 
the frequency plan.  A map of the current WyoLink status is posted on 
the WyoLink website at http://wyolink.wyoming.gov/  
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WyoLink Membership 

As WyoLink nears completion in many parts of Wyoming, the process for becoming a 
WyoLink subscriber needs to be outlined.  The membership application is available 
for download on the WyoLink website - http://wyolink.state.wy.us/join.asp or the 
PSCC website - http://pscc.wyoming.gov/c_minutes.html 

The application process begins with completing the WyoLink Membership Applica-
tion and the WyoLink Agreement Attachment A – Relationship Manager and sending 
both to the PSCC Administrative Support, Emerson Building – Room 228C, 2001 
Capitol Avenue, Cheyenne, WY  82002.  Upon receipt of the application, The PSCC 
Administrative Support and the WyoLink Support Manager will work with the 
Agency Relationship Manager to coordinate feasibility, agency radio list and talk-
group plan. 

In order to reduce the number of times that a radio may need to be programmed, the 
PSCC Administrative Support will work through the County Coordinator to set up a 
meeting with all public safety agencies in a County to develop a talkgroup plan for the 
County.  A talkgroup plan is a description of channels and talkgroups that will be in-
stalled in the radios. Although not all agencies in the county may participate on Wyo-
Link initially, having a county talkgroup plan in place insures that as additional agen-
cies begin using WyoLink their radios can be pre-programmed and ready for partici-
pation, reducing the cost and implementation effort..  The talkgroup planning meet-
ing will need to include all public safety agencies and dispatch centers in the county. 

Once the talkgroup plan is completed, the WyoLink application will be reviewed by 
the PSCC Interoperability Executive Committee.  Notice of this meeting will be sent 
to all applicants that have pending applications. The Interoperability Executive Com-
mittee will make a recommendation to the Executive Committee as to the application 
status.  Upon the Executive Board decision for membership, a Membership Agree-
ment will be completed and sent to the agency for signatures. 

Upon the receipt of the signed Membership Agreement, the agency’s subscriber 
equipment will need to be programmed by their service provider.  The radio’s code 
plug will have to be sent via e-mail to WyoLink for the inclusion of the WyoLink talk-
groups, which will then be sent back to the service provider for final programming.  
The service provider will not be able to program the WyoLink talkgroups, but can 
program all of the conventional channels in the radios.  WyoLink will add the radios 
to the Master Control, which will complete the activation process. 

Upon the completion of activation process, all users will need to complete WyoLink 

training.  The training will cover WyoLink features, policies and procedures of Wyo-

Link, radio templates, use of Multiple Agency Talkgroups (MAT), County Agency 

Talkgroups (CAT), National Weather Service talkgroups and the National Interopera-

bility Channels.  The training will be provided at the agencies location and scheduled 

to meet their needs.  



Upcoming Events             
Calendar posted @  http://pscc.wyoming.gov                     

  1/28/08 * 2/25/08 * 3/31/08  Project Team Meetings   10 am—12 pm 

@    WyDOT Planning Building, 2nd Floor Training Room 

This is a monthly meeting held by the WyoLink Project Manager  and Motorola.  The  meeting gives 

an overview of  the progress over the past month, what is taking place in the near future, and any 

problems or concerns that need  to be  addressed with WyoLink. 

3/10/08—PSCC Informational Meeting—Cody 

3/11/08 - PSCC Meeting— Cody 
This is the quarterly general business meeting of the PSCC.  Each committee gives a standing re-

port;  any  concerns or problems are discussed and action taken,  if needed.  A progress report on 
the WyoLink project is also  presented. 
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The Wyoming Department of Transportation has submitted a budget 
request to the Wyoming Legislature to fund an expansion of the core 
WyoLink system for local responder portable coverage enhancements 
in 22 areas of concern.  Upon approval, the PSCC will work with local 
agencies to survey the portable radio coverage provided by the core 
WyoLink radio sites as the first step in determining a need for addi-
tional sites.  The survey will include side by side comparison of a local 
areas current conventional portable radio coverage and the coverage 
provided by WyoLink.  The results of the comparison study may de-
termine areas that could be improved through the installation of a lo-
cal radio site. Local agencies will then be asked to provide a location, 
tower, equipment building and power.  This may be a radio site that is 
currently being used by other agencies. 

The WYDOT budget request of $8,030,000 provides the estimated 
$365,000 per site for 22 radio sites.  This line item includes the radio 
frequency equipment, engineering, integration, frequency planning 
and connectivity. 

WYDOT also requested an additional $4,000,000 for assistance to 
local agencies for site development.  This request is for financial assis-
tance to localities, if necessary to develop sites for portable coverage 
enhancement equipment, including site leasing, tower, building and 
power.  Costs for the 22 sites will vary depending on what existing fa-
cilities, services and access already exist.  The $4,000,000 would be 
allocated through a grant review and approval process of the Public 
Safety Communications Commission (PSCC) and disbursed through 
WYDOT.  

 

WyoLink Budget Request 
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 On Thursday, January 10, 2008 the PSCC and WyoLink demonstrated the WyoLink radio system to 
the Wyoming Legislature Joint Appropriations Committee. Mobile radios were located at: Cheyenne 
– Capitol Building; Laramie – outside Laramie/Albany Records and Communications; Albany 
County - Rogers Canyon; Torrington; Casper Fire Station 1; and Uinta County  

The talkgroups that were used during the demonstration were: 

 WyoLink1 Laramie, Albany County and Uinta County 

 WyoLink2 Torrington and Casper 

 MAT0  All participants 

 

Marty McCoy, WyoLink Support Manager, was WyoLink Control and led the demonstration from the 
Capitol. Two (2) mobile radios were set up in Room 302 of the Capitol Building.  One radio was on 
WyoLink1 and the other radio was on WyoLink2.  Mobile radios were the primary radios used during 
the demonstration, but portables radios were also used. 

Marty McCoy started the demonstration with a call to Laramie, Rogers Canyon and Uinta County on 
the WyoLink1 talkgroup.  At the start of the demonstration the Uinta County location was in Moun-
tain View and then was mobile in eastern Uinta County.  The communications were very clear with 
no problems encountered. 

Marty McCoy then contacted Casper and Torrington on the WyoLink2 talkgroup.  Again the commu-
nications were clear and no problems noted. 

At this point in the demonstration, all participants were asked to change their talkgroups to MAT0, 
the interoperable talkgroup.  All participants were able to talk to and listen to all other participants.  
Portable radios were use during this portion of the demonstration, although WyoLink is being de-
signed as a mobile radio system.  Most of the testing sites did have portable radio coverage although 
some voice digitizing was noted. 

The demonstration ended with a questions and answer period on the operations of WyoLink.  Some 
problem areas were identified during the demonstration (although they did not affect the quality of 
the demonstration) and those will be reviewed by the WyoLink staff and Motorola. 

PSCC Chairman Steve DeCecco would like to personally thank the Joint Appropriations Committee, 
WyoLink , WYDOT, Wyoming APCO, Motorola and PSCC staff that helped make this a very success-
ful demonstration. 

PSCC  

Newsletter 

The goal of the PSCC Newsletter is to disseminate information  to all agencies and          

individuals interested in the PSCC.  To  reduce printing and postage costs all  issues will be 

in electronic format.  If you would like to continue receiving the PSCC newsletter please 

visit http://pscc.wyoming.gov  and click on E-mail/Newsletter sign up.  This will be a    

quarterly, electronic publication distributed after every Commission meeting.   

PSCC Mission:   

The mission of the Wyoming Public Safety Communications Commission is to develop recommen-

dations for policy and guidelines, identify technology and standards, and coordinate intergovern-

mental resources to facilitate statewide interoperability with emphasis on public safety. 


