
Business Meeting Packet 

 

In-Person Business Meeting
│ Held Friday, October 17, 2025 at 9:30 A.M. │ 



Tentative Schedule of Events – Tuesday, October 14, 2025 

Event Timeline Event Description Event Location 

Attire: Business Casual 

2:30 P.M. – 6:30 P.M. Travel to Jackson 

6:00 P.M. – 8:00 P.M. WAC Board Meeting & Dinner 

Attendance at this event is optional. 

Jackson Hole Airport Firehouse 
1250 E. Airport Rd.  
Jackson, WY  83001 

8:15 P.M. Check into hotel The Lodge at Jackson Hole 
80 Scott Lane 
Jackson, WY 83002 

Tentative Schedule of Events – Wednesday, October 15, 2025 

Event Timeline Event Description Event Location 

Attire: Business Casual 

7:30 A.M. – 8:30 A.M. Breakfast The Lodge at Jackson Hole 
80 Scott Lane 
Jackson, WY 83002 

8:30 A.M. – 9:00 A.M. Conference registration Jackson Hole Conference Center 
920 W. Broadway 
Jackson, WY  83002 9:00 A.M. – 12:00 P.M. Commercial Service & Small 

Community Service Workshops 

12:00 P.M. – 2:00 P.M. Lunch TBD 

2:00 P.M. – 5:00 P.M. (Conference) Community Event – Poker 
Run 

Participation is optional. 

Jackson 

4:30 P.M. – 5:00 P.M. Travel to Jackson Hole Airport Jackson Hole Airport 
Hangar 3 
1250 E. Airport Rd.  
Jackson, WY  83001 

5:00 P.M. – 6:30 P.M. Welcome Reception 
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6:30 P.M. – 7:00 P.M. Travel to Restaurant The Silver Dollar Grill 
50 North Glenwood St. 
Jackson, WY 83001 7:00 P.M. – 8:30 P.M. Dinner 

Tentative Schedule of Events – Thursday, October 16, 2025 

Event Timeline Event Description Event Location 

Attire: Business Casual 

7:30 A.M. – 8:25 A.M. Breakfast The Lodge at Jackson Hole 
80 Scott Lane 
Jackson, WY 83002 

8:30 A.M. – 11:45 A.M. Conference Sessions Jackson Hole Conference Center 
920 W. Broadway 
Jackson, WY  83002 11:45 A.M. – 12:45 P.M. Lunch with Exhibitors 

12:45 P.M. – 4:45 P.M. Conference Sessions 

5:15 P.M. – 9:00 P.M. Evening Reception & Banquet Cowboy Bar 
25 N. Cache St. 
Jackson, WY  83001 

Tentative Schedule of Events – Friday, October 17, 2025 

Event Timeline Event Description Event Location 

Attire: Business Formal 

8:00 A.M. – 8:45 A.M. Breakfast & Hotel Checkout The Lodge at Jackson Hole 
80 Scott Lane 
Jackson, WY 83002 

9:00 A.M. – 10:00 A.M. Coalition General Membership Meeting Jackson Hole Conference Center 
920 W. Broadway 
Jackson, WY  83002 10:00 A.M. – 12:00 P.M. Aeronautics Commission Business 

Meeting 

12:00 P.M. Drive to Airport & Travel Home Jackson Hole Airport 
1250 E. Airport Rd.  
Jackson, WY  83001 
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www.wyomingairports.org 

2025 Annual Conference
Tuesday, October 14th

10:00 a.m. to 12:00 p.m. Exhibitor Set-Up – Vendor Hall 
2:00 p.m. to 5:00 p.m. Board Retreat – Jackson Hole Airport 
6:00 p.m. to 8:00 p.m. WAC Board Meeting / Dinner – Jackson Hole Airport Firehouse 
9:00 p.m. to 12:00 a.m. Hospitality Suite – Vendor Hall 

Wednesday, October 15th  
Breakfast on your own or at Lodge at Jackson Hole 
7:00 a.m. to 9:00 a.m. Exhibitor Set-Up – Vendor Hall 
8:00 a.m. to 2:00 p.m. Conference Registration – Convention Center 
9:00 a.m. to 12:00 p.m. Commercial Service & Small Community Workshops 
12:00 p.m. to 2:00 p.m. Lunch on your own 
2:00 p.m. to 5:00 p.m. Community Event – Poker Run   
5:00 p.m. to 6:30 p.m. Welcome Reception – Jackson Hole Airport Hangar 3 
9:00 p.m. to 12:00 a.m. Hospitality Suite – Vendor Hall 

Thursday, October 16th  
7:30 a.m. to 8:25 a.m. Continental Breakfast @ Lodge at Jackson Hole  
8:25 a.m. to 8:30 a.m. Welcome to Jackson 
8:30 a.m. to 8:50 a.m. Mini-Session 1 – WYDOT Aeronautics Update 
8:50 a.m. to 9:30 a.m. Full Session 1 – AAAE/ACI Fireside Chat 
9:30 a.m. to 10:00 a.m. Break with Exhibitors 
10:00 a.m. to 10:40 a.m. Full Session 2 – Community Engagement  
10:40a.m. to 11:00 a.m. Mini-Session 2 – TSA Update  
11:00 a.m. to 11:45 a.m. Full Session 3 – Legislative  
11:45 a.m. to 12:45 p.m. Lunch with Exhibitors  
12:45 p.m. to 1:30 p.m. Full Session 4 – Weather – NWS  
1:30 p.m. to 1:50 p.m. Mini-Session 3 – WAC/FAA Updates  
1:50 p.m. to 2:35 p.m. Full Session 5 – FBO Management  
2:35 p.m. to 3:15 p.m. Break with Exhibitors (Exhibitors breakdown anytime after this point) 
3:15 p.m. to 4:00 p.m. Full Session 6 – Rules & Regulations  
4:00 p.m. to 4:45 p.m. Full Session 7 – Artificial Intelligence  
5:15 p.m. to 5:45 p.m. Evening Reception – Cowboy Bar 
5:45 p.m. to 9:00 p.m. Evening Banquet – Cowboy Bar 
9:00 p.m. to 12:00 a.m. Hospitality Suite – Vendor Hall  

Friday, October 17th 
8:30 a.m. to 10:00 a.m. Breakfast @ Lodge at Jackson Hole 
9:00 a.m. to 10:00 a.m. WAC General Membership Meeting 
Immediately following WYDOT Aeronautics Commission Workshop 
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The order of agenda is subject to change. The State of Wyoming supports the Americans with Disabilities Act. Anyone needing aid 
should contact the Aeronautics Commission at 307-777-4015. Every effort will be made for reasonable accommodations. 

Friday, October 17, 2025 at 9:30 A.M.

I. CALL TO ORDER

II. PLEDGE OF ALLEGIANCE (Index Tab 1)

III. ROLL CALL

IV. ADJUSTMENTS TO AGENDA

V. MINUTES

A. Consideration of Draft Minutes dated September 4, 2025 (Index Tab 2) – Vote

VI. CORRESPONDENCE  (Index Tab 3)

VII. UPDATE/DISCUSSION

A. Chairman’s Update –Chairman Blann

B. Director’s Update – Director Westby

C. Administrator’s Update – Administrator Burke

D. Air Service Development Program Update – Ms. Johnson

1. General Matters

2. Standard Reports
a) ASEP Budget Forecast Report (Index Tab 4)

b) CPA Budget Forecast Report (Index Tab 5)

c) Percent of Grant Projects by City Report (Index Tab 6)

d) Monthly Load Factors Report (Index Tab 7)

E. Engineering & Construction Program Update – Mr. Hearn

1. General Matters

2. Standard Reports

a) Change Orders Report (Index Tab 8)

b) Statewide Line Items Report (Index Tab 9)
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The order of agenda is subject to change. The State of Wyoming supports the Americans with Disabilities Act. Anyone needing aid 
should contact the Aeronautics Commission at 307-777-4015. Every effort will be made for reasonable accommodations. 

c) Bid Summary Report (Index Tab 10)

F. UAS Program Update – Ms. Taylor

1. General Matters

G. Planning & Programming Program Update – Mr. Schutzman

1. General Matters
2. Standard Report

a) Administrative Approvals Report (Index Tab 11)

b) Recovered State Funds Report (Index Tab 12)

VIII. REGULAR BUSINESS

A. Consideration of the FY 2025 WACIP Budget Modifications (Index Tab 13) – Mr.
Schutzman – Vote

B. Consideration of the FY 2026 WACIP Budget Modifications (Index Tab 14) – Mr.
Schutzman – Vote

IX. AIRPORT/CONSULTANT PRESENTATIONS

A. Southwest Wyoming Regional Airport – Devon Brubaker

B. Pine Bluffs Municipal Airport – Kevin Marquardt

C. Jackson Hole Airport – Jim Elwood & Michelle Anderson

D. Applied Pavement Technology – Jordan Hoekwater

E. 1200.aero – Ivan Vasquez & Bobby Walston

X. EXECUTIVE SESSION

XI. ANNOUNCEMENTS

A. Next business meeting will be held November 18, 2025, via videoconference.

XII. ADJOURNMENT

A. Consideration of Adjournment – Vote
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I. CALL TO ORDER
A meeting of the Wyoming Department of Transportation (WYDOT) Aeronautics Commission was held
on Thursday, September 4, 2025, at the Jackson Hole Airport Administration Building. Chairman Jerry
Blann presided, calling the meeting to order at 9:00 a.m.

II. PLEDGE OF ALLEGIANCE
Chairman Blann led the attendees in the Pledge of Allegiance.

III. ROLL CALL
The following commission members were present, constituting a quorum.
Jerry Blann, Chairman, District 2 Steve Maier, Commissioner, District 5
Randy Harrop, Vice Chairman, District At-large Sigsbee Duck, Commissioner, District At-large
Dean McClain, Commissioner, District 1 Darin Westby, WYDOT Director, Ex-officio
Bruce McCormack, Commissioner, District 4

Commissioner Bill DeVore was absent.

The following WYDOT staff and guests were present and participated in the business meeting.
Shawn Burke, Aeronautics Administrator MacKenzie Sewell, Assistant Attorney General

A.J. Schutzman, Aviation Planning Manager Kimberly Chapman, Commission Secretary

Susan Elliott, Caitlin Casner, and Jordyn McDougall assisted with virtual meeting management.

IV. AGENDA ADJUSTMENTS
Ms. Chapman announced no updates to the agenda.

V. APPROVAL OF MINUTES
It was moved by Vice Chairman Harrop, seconded by Commissioner Maier, and unanimously carried to
approve the August19, 2025, business meeting minutes.

VI. UPDATES/DISCUSSIONS

A. CHAIRMAN’S UPDATE

Chairman Blann presented the Chairman's Update.

Chairman Blann thanked everyone for their role in the Airline Rendezvous, noting its value as a
unique opportunity for engaging with airline partners. He also commended Director Westby,
Administrator Burke, and Mariah Johnson for their informative presentation to the Air
Transportation Liaison Committee. He believed that the abundance of data successfully educated

15



Draft Meeting Minutes Page 2 of 5 
September 4, 2025 

the legislative committee members. The primary hurdle now is effectively communicating this 
information to the broader legislative bodies and budgetary committees. 

Chairman Blann requested clarification on the total legislative request and the underlying models 
that generated those figures. A more detailed understanding is necessary for two reasons: first, to 
help the commissioners feel comfortable and confident with the figures, and second, because the 
data is essential as commissioners present to local community groups. 

B. DIRECTOR’S UPDATE

Director Westby presented the Director’s Update.

He began by thanking Jackson Hole Air Improvement Resources for including WYDOT in
another successful Airline Rendezvous. He praised the event as a great example of "the Wyoming
way" of fostering strong relationships with airline partners.

Upcoming Interim Legislative Committee Meetings
Director Westby reported that the summer was consumed by appearances before six different
legislative committees to discuss many topics, including general transportation issues, 911,
fentanyl, and funding—far more than initially anticipated. This process will continue through
October and November as the committees work to draft potential bills.

WYDOT Operating Budget
The agency is currently developing its budget for presentation to the Governor within the next
couple of weeks, at which point it officially becomes the Governor's budget before facing review
by the Joint Appropriations Committee. The Governor is mandated to submit the final budget to
the Legislature in November. The agency has submitted exception requests, predominantly for
the Wyoming Highway Patrol, seeking the authority to spend existing highway funds rather than
requesting increases in general fund allocations.

The other major exception request is for the Capacity Purchase Agreement (CPA), currently set
at $18.4 million. WYDOT prefers using General Fund money to support the CPA program instead
of diverting existing road maintenance dollars. The Director is hopeful the Air Transportation
Liaison Committee will lend its support and noted that the agency is strongly advocating the
necessity of the requested funding level to key decision-makers.

Recent Activities
Director Westby also mentioned significant ongoing work, including fixing the Green River
tunnels and the successful ribbon-cutting ceremony last month for the repaired Teton Pass bridge.
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Draft Meeting Minutes Page 3 of 5 
September 4, 2025 

C. ADMINISTRATOR’S UPDATE

Administrator Burke presented the Administrator’s Update.

Administrator Burke echoed thanks for the Airline Rendezvous, specifically commending Kari
Cooper and Senator Mike Gierau for their hard work in organizing and hosting such an amazing
event. He specifically acknowledged the success of Jackson Hole's minimum revenue guarantees
(MRGs) as the origin of many statewide air service development efforts.

CPA Funding
Administrator Burke discussed the exception request to continue funding for the CPA, which
currently stands at $18.4 million. This figure represents the upper end of the estimate and was
derived from a model projecting the state share needed to support air service in five
communities—including Gillette—over the next two years. He noted that the final required
amount may fluctuate based on summer operational performance and the MRG environment.

The current strategy is focused on refining the legislative messaging: specifically, differentiating
the CPA request from the Air Service Enhancement Program (ASEP). The goal is to emphasize
that securing the CPA is critical for protecting and sustaining the ASEP.

In response to Chairman Blann’s request for more information on Mead and Hunt’s model,
Administrator Burke shared that calculations involved assessing costs versus anticipated revenues
to determine the funding gap. The main variable affecting the model was the significant increases
in block hour costs. The division was able to mitigate a 25 percent increase this year, but future
costs are uncertain.

Federal Aviation Administration (FAA) Updates
Administrator Burke reported that the FAA is continuing its work on Air Traffic Control (ATC)
modernization. The agency is actively seeking a prime "integrator" to manage this complex effort,
which encompasses replacing legacy equipment, digitizing flight data, upgrading facilities, and
installing new technologies like the ADS-B satellite tracking system.

The FAA is working on a proposed rule for beyond visual line of sight (BVLOS) operations for
drones. The division is working with consultants to develop a response, considering the impact
of this rule on operations like agriculture.

Division and Airport Updates

Airport Improvement Program (AIP) Grants
Administrator Burke reported that all state grants for AIP must be issued by September 12, so
the team is working diligently to process requests by the end of the fiscal year.

Denver International Airport (DEN) Runway Closure
Administrator Burke reported that the runway closure at DEN is now scheduled to last through
November 17. Despite the extended timeline, he anticipates the closure will actually offer
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Draft Meeting Minutes Page 4 of 5 
September 4, 2025 

operational relief for carriers, noting that the lower flight utilization rates after the summer 
season should lead to greater stability in reliability and on-time performance.  

VII. REGULAR BUSINESS

A. FY 2025 WYOMING AVIATION CAPITAL IMPROVEMENT PROGRAM (WACIP) BUDGET

MODIFICATIONS

Mr. Schutzman reported 13 modifications this period for an increase of $590,612 in state funds
allocated and of $17,486,593 in federal funds allocated towards projects.

Mr. Schutzman noted that all the funding requests were typical, with the exception of the Jackson
Hole deicing pad project, which included additional federal discretionary funds.

The remaining state reserve is $1,013,567.

Action: It was recommended by Mr. Schutzman, moved by Commissioner McCormack, seconded
by Vice Chairman Harrop, and unanimously carried to approve the FY 2025 WACIP budget
modifications as presented.

B. FY 2026 WACIP BUDGET MODIFICATIONS

Mr. Schutzman reported three modifications this period for an increase of $3,581 in state funds
allocated and a decrease of $205,909 in federal funds allocated towards projects. The remaining
state reserve is $917,844.

Mr. Schutzman reported that the agency plans to continue operating under the FY 2025 budget
for the immediate future. All remaining funds will then be carried over into FY 2026, which will
result in a larger reserve for the next fiscal period. This reserve is maintained specifically to cover
outstanding or billed funds owed to airports. The current modifications for FY 2026 reflect normal
business necessary for moving funds and projects between FY 2025 and FY 2026.

Action: It was recommended by Mr. Schutzman, moved by Commissioner Maier, seconded by
Commissioner McClain, and unanimously carried to approve the FY 2026 WACIP budget
modifications as presented.

VIII. EXECUTIVE SESSION
There was no need for an executive session.

IX. ANNOUNCEMENTS/REMINDERS
Commission Activities
Ms. Chapman provided an update on the upcoming Wyoming Airports Coalition Conference in Jackson,
scheduled for October 15–17.

Due to a pilot shortage and high demand for flights on October 15, commission members were advised
to be prepared to travel on October 14; rooms have been reserved accordingly. The main conference
events, including workshops and a welcome reception, begin on October 15. The commission's official
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Draft Meeting Minutes Page 5 of 5 
September 4, 2025 

business meeting will be held on the morning of Friday, October 17, immediately following the 
Coalition's membership meeting. 

X. ADJOURNMENT
It was moved by Commissioner Harrop, seconded by Commissioner Maier, and unanimously carried to
adjourn. Chairman Blann adjourned the meeting at 9:38 a.m. on September 4, 2025.
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ASEP Budget Forecast Report
August 2025

$2,169,839.25

$1,312,450.00
$3,482,289.25

Forecast Actual 
302,012.80$      25,109.46$             
840,000.00$      716,612.66$           

80,000.00$         80,000.00$             
140,000.00$      60,000.00$             

881,722.12$           881,722.12$           
$150,000

$2,450,567.13

$2,450,567.13

$1,312,450.00
$3,763,017.13

Forecast Actual 
592,233.00$      416,904.69$           

1,350,000.00$   1,105,509.31$       
60,000.00$         2,128.00$               

140,000.00$      80,000.00$             
1,604,542.00$       1,604,542.00$       

$150,000
$2,008,475.13

$2,008,475.13

$1,312,450.00
$3,320,925.13

Forecast Actual 
719,268.00$      666,943.00$           

1,350,000.00$   791,864.00$           
60,000.00$         60,000.00$             

140,000.00$      80,000.00$             
1,598,807.00$       1,598,807.00$       

$150,000
$1,572,118.13

$1,572,118.13

$1,312,450.00
$2,884,568.13

Forecast Actual 
1,200,000.00$   843,241.74$           

80,000.00$         69,350.00$             
80,000.00$         80,000.00$             

992,591.74$           -$  
$150,000

$2,734,568.13

Standard Budget Appropriations to ASEP
Beginning Balance

Grant Support:
Cheyenne

Jackson (Delta)
Jackson (American)

Administrative Expenses
Carryover Balance

FY2025

FY2024
Standard Budget Appropriations to ASEP

Beginning Balance
Grant Support:

Casper
Cheyenne

Jackson (Delta)
Jackson (American)

Administrative Expenses
Carryover Balance

Carryover Balance from FY2024

Carryover Balance from FY2023

Carryover Balance from FY2022
FY2023

Standard Budget Appropriations to ASEP
Beginning Balance

Grant Support:
Casper

Cheyenne
Jackson (Delta)

Jackson (American)

Administrative Expenses
Carryover Balance

Carryover Balance

Carryover Balance from FY2021
FY2022

Standard Budget Appropriations to ASEP
Beginning Balance

Grant Support:
Casper

Cheyenne
Jackson (Delta)

Jackson (American)

Administrative Expenses
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ASEP Budget Forecast Report
August 2025

$2,734,568.13

$1,312,450.00
$4,047,018.13

Forecast Actual 
1,000,000.00$   -$  

80,000.00$         -$  
80,000.00$         -$  

1,160,000.00$   -$  1,160,000.00$       
$150,000

$2,737,018.13

$2,737,018.13

$1,312,450.00
$4,049,468.13

Forecast Actual 
-$                     -$  
-$                     -$  

80,000.00$         -$  
140,000.00$      -$  
220,000.00$      -$  220,000.00$           

$150,000
$3,679,468.13

$3,679,468.13

$1,312,450.00
$4,991,918.13

Forecast Actual 
-$                     -$  
-$                     -$  

80,000.00$         -$  
140,000.00$      -$  
220,000.00$      -$  220,000.00$           

$150,000
$4,621,918.13Carryover Balance

Casper
Cheyenne

Jackson (Delta)
Jackson (American)

Administrative Expenses

Carryover Balance from FY2026
FY2028

Standard Budget Appropriations to ASEP
Beginning Balance

Grant Support:

Carryover Balance

Grant Support:
Casper

Cheyenne
Jackson (Delta)

Jackson (American)

Administrative Expenses

Beginning Balance

Beginning Balance
Grant Support:

Cheyenne
Jackson (Delta)

Jackson (American)

Administrative Expenses
Carryover Balance

Carryover Balance from FY2026
FY2027

Standard Budget Appropriations to ASEP

Standard Budget Appropriations to ASEP

Carryover Balance from FY2025
FY2026
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FY2025 Ending Balance 7,945,109.59$   

Forecast Invoiced

Gillette (1,038,929.40)$       (178,900.45)$     

Riverton  (2,680,993.20)$       (374,399.39)$     

Rock Springs (2,797,479.00)$       (409,004.77)$     

Sheridan (1,600,784.40)$       ‐$  

Cheyenne* (760,714.20)$          (204,111.76)$     

Total State Share (8,118,186.00)$       (962,304.61)$     

New Ending Balance (173,076.41)$          6,982,804.98$   

*Payment being made from ASEP funds for FY2026

Beginning Balance ‐$173,076.41 6,982,804.98$   

Forecast Invoiced

Riverton  (2,764,180.20)$       ‐$  

Rock Springs (2,879,501.40)$       ‐$  

Sheridan (1,688,658.60)$       ‐$  

Cheyenne (770,575.20)$          ‐$  

Total State Share (9,204,670.20)$       ‐$  

New Ending Balance ‐$9,377,746.61 $6,982,804.98

Beginning Balance ‐$9,377,746.61 $6,982,804.98

Forecast Invoiced

Riverton  (2,852,620.20)$       ‐$  

Rock Springs (2,966,837.40)$       ‐$  

Sheridan (1,782,315.60)$       ‐$  

Cheyenne (783,972.00)$          ‐$  

State Share (Forecast) (9,555,601.80)$       ‐$  

New Ending Balance (18,933,348.41)$     $6,982,804.98

Beginning Balance (18,933,348.41)$     6,982,804.98$   

Forecast Invoiced

Riverton  (2,946,471.00)$       ‐$  

Rock Springs (3,059,646.60)$       ‐$  

Sheridan (1,881,928.20)$       ‐$  

Cheyenne (801,011.40)$          ‐$  

State Share (Forecast) (8,689,057.20)$       ‐$  

New Ending Balance (27,622,405.61)$     6,982,804.98$   

FY 2028

FY runs July 1 through June 30

FY 2027

FY 2028

Wyoming Department of Transportation ‐ Division of Aeronautics

Capacity Purchase Agreement (CPA) Budget Forecast

State Only 60% Match
10/6/2025

FY 2026
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

CasperCommunity:

Finaled ASE01 1,633,5202004 Northwest Airlines2005 0

Finaled ASE16 6,30020072007 0

Finaled ASE24 26,0992008 Allegiant Air2008 0

Finaled ASE22 320,0002008 United Airlines2008 0

Finaled ASE17 27,0002008 United Airlines2008 0

Finaled ASCPR01 25,1092021 SkyWest - SLC2022 0

Finaled ASCPR02 178,1702022 SkyWest - SLC2023 61,830

Finaled ASCPR03 238,7412023 SkyWest - SLC2023 113,492

Approved ASCPR04 719,26820232024 719,268

Sub-total: $3,174,208 7.28% $894,591

CheyenneCommunity:

Finaled AMERAIR 1,400,0002010 American Eagle2011 0

Finaled ARASE42 850,0002011 American Eagle2012 0

Finaled ASCYS01 580,0002018 American Airlines2019 0

Finaled ASCYS02 239,7022019 American Airlines2020 0

Finaled ASCYS03 313,3452020 SkyWest - DEN2021 0

Finaled ASCYS04 716,6132021 SkyWest - DEN2022 0

Finaled ASCYS05 1,105,5092022 SkyWest - DEN2023 0

Approved ASCYS06 1,350,0002023 SkyWest - DEN2024 1,350,000

Approved 1,200,0002024 SkyWest - DEN2025 1,200,000

Approved 760,71520252026 760,715

Sub-total: $8,515,884 19.53% $3,310,715

Page 1 of 6
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

CodyCommunity:

Finaled ASE06 190,4002004 SkyWest - DEN2004 0

Finaled WBC01 117,6002004 SkyWest - DEN2004 0

Finaled AERE807 165,6002005 SkyWest - DEN2006 0

Finaled ASE07 114,4002005 SkyWest - DEN2005 0

Finaled ASE09 02006 SkyWest - DEN2006 0

Finaled ASE11 49,7962006 SkyWest - DEN2007 0

Finaled ASE13 97,9072007 SkyWest - SLC2007 0

Finaled ASE12 31,50020072007 0

Finaled ASE14 208,5512007 SkyWest - DEN2008 0

Finaled ASE25 320,0002008 SkyWest - DEN2009 0

Finaled ASE26 240,0002008 SkyWest - SLC2009 0

Finaled ARASE33 382,5002009 SkyWest - DEN2010 0

Finaled ARASE36 19,59920102010 0

Finaled ARASE37 233,9782010 SkyWest - DEN2011 0

Finaled ARASE46 28,7642011 SkyWest - DEN2012 0

Finaled ASCOD01 140,0442012 SkyWest - DEN2013 0

Finaled ASCOD02 8,3842014 United Airlines2014 0

Finaled ASCOD03 02015 United Airlines2015 0

Finaled ASCOD04 53,7492016 United Airlines2016 0

Finaled ASCOD05 33,8642017 United Airlines2017 0

Finaled ASCOD07 41,2502019 United Airlines2019 0

Approved ASCOD08 63,1062021 United Airlines2021 63,106

Sub-total: $2,540,993 5.83% $63,106
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

GilletteCommunity:

Finaled ASE04 128,1272005 Great Lakes Airlines2005 0

Finaled ARASE20 799,0362008 SkyWest - SLC2009 0

Finaled ASE18 64,00020092008 0

Finaled ARASE28 771,4452009 SkyWest - SLC2010 0

Finaled ARASE31 64,00020092010 0

Finaled ARASE40 615,3982010 SkyWest - SLC2011 0

Finaled ARASE44 619,9962011 SkyWest - SLC2011 0

Finaled ARASE45 1,186,2302011 SkyWest - SLC2012 0

Finaled ASGCC01 1,052,4802012 SkyWest - SLC2013 0

Finaled ASGCC02 836,8122013 SkyWest - SLC2014 0

Finaled ASGCC03 641,5812014 SkyWest - SLC2015 0

Finaled ASGCC04 1,104,0002015 SkyWest - SLC2016 0

Sub-total: $7,883,106 18.08% 0
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

JacksonCommunity:

Approved 80,000Delta Airlines2026 80,000

Approved 80,000American Airlines2026 80,000

Finaled ASE02 125,0002004 American Airlines2005 0

Finaled AERE505 100,0002005 American Airlines2006 0

Finaled ASE10 117,8282006 American Airlines2007 0

Finaled ASE15 200,0002007 American Airlines2008 0

Finaled ASE23 200,0002008 American Airlines2009 0

Finaled ARASE27 200,0002009 American Airlines2010 0

Finaled ARASE35 150,0002010 American Airlines2011 0

Finaled ARASE41 168,5152011 American Airlines2012 0

Finaled ARASE47 90,6772012 United Airlines2013 0

Finaled ASJAC01 02013 United Airlines2014 0

Finaled ASJAC02 100,3732014 United Airlines2015 0

Finaled ASJAC03 111,0632015 United Airlines2016 0

Finaled ASJAC05 94,1692016 United Airlines2017 0

Finaled ASJAC06 170,5092017 United Airlines2018 0

Closed ASJAC07 180,0002019 American Airlines2019 0

Closed ASJAC08 140,0002020 American Airlines2020 0

Finaled ASJAC10 60,0002020 Delta Airlines2021 0

Closed ASJAC09 140,0002020 American Airlines2021 0

Closed ASJAC12 60,0002021 Delta Airlines2022 0

Finaled ASJAC11 80,0002021 American Airlines2022 0

Finaled ASJAC13 80,0002022 American Airlines2023 0

Finaled ASJAC14 2,1282022 Delta Airlines2023 0

Approved ASJAC15 140,0002023 American Airlines2024 140,000

Approved ASJAC16 60,0002023 Delta Airlines2024 60,000

Approved ASJAC17 80,0002024 American Airlines2025 80,000

Approved ASJAC18 80,0002024 Delta Airlines2025 80,000

Sub-total: $3,090,262 7.09% $520,000
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

LaramieCommunity:

Finaled ASE30 186,04520092009 0

Sub-total: $186,045 0.43% 0

RivertonCommunity:

Finaled CASE03 128,9342005 Great Lakes Airlines2005 0

Finaled ASRIW01 1,193,0902016 Key Lime Airlines (d2017 0

Finaled ASRIW02 1,019,9862017 Key Lime Airlines (d2018 0

Finaled ASRIW03 1,220,1942018 Key Lime Airlines (d2019 0

Sub-total: $3,562,204 8.17% 0

Rock SpringsCommunity:

Finaled  ASE03 99,0862004 Great Lakes Airlines2005 0

Finaled ARASE21 709,5682008 SkyWest - SLC2009 0

Finaled ARASE32 64,00020092009 0

Finaled ASE19 63,95320092008 0

Finaled ARASE29 570,8472009 SkyWest - SLC2010 0

Finaled ARASE43 1,177,3422010 SkyWest - SLC2011 0

Finaled ARASE38 613,0842010 SkyWest - SLC2010 0

Finaled ARASE39 64,00020102010 0

Finaled ARASE48 1,233,4522012 SkyWest - SLC2012 0

Finaled ASRKS01 1,032,3472013 SkyWest - SLC2013 0

Finaled ASRKS03 876,3082014 SkyWest - SLC2015 0

Finaled ASRKS02 504,6922014 SkyWest - SLC2014 0

Finaled ASRKS04 540,7802015 SkyWest - DEN2016 0

Finaled ASRKS05 626,8702016 SkyWest - DEN2017 0

Finaled ASRKS06 444,7042017 SkyWest - DEN2018 0

Finaled ASRKS07 715,5142019 SkyWest - DEN2019 0

Sub-total: $9,336,546 21.41% 0

SheridanCommunity:

Closed CSSHR01 2,327,2122015 Key Lime Airlines (d2016 0

Finaled CSSHR02 1,019,9862017 Key Lime Airlines (d2018 0

Finaled CSSHR03 1,222,5202018 Key Lime Airlines (d2019 0

Sub-total: $4,569,718 10.48% 0
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 7/7/2025

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

StatewideCommunity:

Finaled SHE 34,00020042003 0

Finaled SCAS205 715,86020072007 0

Sub-total: $749,860 1.72% 0

$43,608,825Grand Totals: 100.00% $4,788,412
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Wyoming Department of Transportation - Division of Aeronautics

2025 Monthly Load Factor Report by Route

10/6/2025

January February March April May June July August September October November December

ATLJAC 68.56% 68.79% 79.63%

CYSDEN 79.90% 77.00% 80.70% 82.90% 80.80% 83.00% 79.40% 76.40% 83.40%

CPRDEN 81.90% 78.60% 85.70% 83.20% 85.30% 84.60% 89.40% 84.70%

CODDEN 80.36% 78.74% 79.70% 78.30% 80.00% 76.00% 75.20% 75.70% 79.10%

DENGCC 84.00% 85.10% 86.80% 86.20% 85.20% 84.40% 83.20% 82.30% 83.30%

DENLAR 49.70% 55.10% 59.40% 51.40% 58.80% 63.30% 62.30% 59.30% 61.70%

DENRIW 66.80% 67.40% 68.90% 69.20% 75.60% 78.50% 74.40% 72.20% 70.20%

DENRKS 64.10% 68.20% 74.50% 72.70% 74.50% 75.60% 79.50% 72.50% 73.20%

DENSHR 72.50% 73.00% 76.00% 83.90% 87.50% 88.90% 89.10% 86.60% 84.80%

DFWJAC 72.63% 80.29% 87.31% 70.60%

JAC (all flights) 69.16% 74.83% 76.18% 67.00% 73.13% 79.45% 84.30%

Average Quarterly Load Factor by Route

Q1 Q2 Q3 Q4

ATLJAC 72.33%

CYSDEN 79.20% 82.23% 79.73%

CPRDEN 82.07% 84.37%

CODDEN 79.60% 78.10% 76.67%

DENGCC 85.30% 85.27% 82.93%

DENLAR 54.73% 57.83% 61.10%

DENRIW 67.70% 74.43% 72.27%

DENRKS 68.93% 74.27% 75.07%

DENSHR 73.83% 86.77% 86.83%

DFWJAC 80.08%

JAC (all 
flights) 73.39% 73.19%
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Change Orders Report
WACIP Construction Projects

Change Order Entry Date: 08/07/2025 - 10/02/2025

Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

Airport: Rock Springs - Southwest Wyoming Regional Airport State Project Number: ARK007 Project Description: Rehabilitate and Expand Commercial 
Terminal

6/13/2024 1 6/18/2024

Electrical and Gas lines/construction necessary for the 
project to be built prior to the Phase I temporary structure. 
Also included is furniture charging stations that will be 
discontinued if not ordered now.

$136,048.96 $3,093,949.96

7/5/2024 2 7/24/2024
Backup generator installation, startup, maintenance, and 
removal of existing generator concrete pad was moved from 
Phase II to Phase I

$57,007.05 $3,150,957.46

8/12/2024 4 12/17/2024

Manpower, labor and equipment for additional power, data 
to temporary terminal structure and to TSA/Skywest trailers. 
Also included necessary move of Century Link DEMARC for 
data and communications. Also included is a zero-cost 
accounting change to cover anchors required for the trailers.
All required by building authority, tenants and/or existing 
conditions.

$25,825.07 $3,244,081.33

12/5/2024 201 12/17/2024

Change order 1 on Phase 2 (Denoted going forward as 20# 
change orders). This is a zero dollar, zero working day 
change order to transfer budget between work divisions. 
Q&D’s contract allows for budget transfers under their 
overall CMAR amount. They have budget available in 
Division 02 for Demo and Sitework that aligns with the 
nature of work that actually occurred in Divisions 03 and 08. 
The Transfer from CMAR Contingency to Concrete was to 
cover cold weather protected due to delays
moving work that was supposed to occur during warm 
weather seasons to a cold weather construction
time. This was an unforeseen change

$0.00 $22,054,427.00

1/10/2025 202 1/21/2025

This is change order 2 on Phase 2. This change order is 
zero cost overall to the contract. The contractor fees needed 
to be rebalanced across the different parts of the CMAR 
contract to appropriately charge for work on the TSA space.

$0.00 $22,054,427.00

1Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM 31



Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

1/18/2025 6 1/18/2025

Reconciliation of Phase 1 items. This change order 
reorganizes some items and the additional expenses will be 
a deduction on Phase 2. There was also some ADA parking 
signage from an RFI that needed to be addressed. 

$88,309.10 $3,332,390.43

1/21/2025 5 1/21/2025

 Change order 5 was voided by the contractor (and was the 
basis to identifying the cleanup work we completed with 
Change Order 6). While on the Sponsor, Ardurra, Agencies 
side of things we could renumber, it was creating issues 
between the contractor to sponsor paperwork and invoicing 
etc. It seemed the only way to not complicate the project 
documentation further was to maintain a common 
numbering system from Contractor to Sponsor to Agencies.

$0.00 $0.00

2/11/2025 203 3/3/2025

This change order is for phase 2. No change in overall 
contract price.

• PCO 011: Zero dollar change order/Structural observation
report
• PCO 013: Zero dollar change order/TSA checkpoint for
actual scan
• PCO 015: Zero dollar change order/rebar
verification/vapor barrier repair
• PCO 016: Owner Contingency to cover and re-route roof
drains
• PCO 017: Zero dollar change order/north elevation as-built
jog condition
• PCO 022: Owner Contingency Sherwin Williams site
observation and recommendation
• PCO 029: Owner Contingency to cover framing on
transition wall
• PCO 032: Owner Contingency to cover hold room parapet
remediation
• PCO 036: Owner Contingency to cover collapsed
plumbing
• PCO 037: CMAR Contingency for items missed on bid
• PCO 038: CMAR Contingency due to cold weather
• PCO 039: CMAR Contingency due to cold weather
• PCO 040: Budget Transfer from building insulation to
metal stud framing

$0.00 $22,679,361.00

3/10/2025 204 3/10/2025

Field conditions showed that structurally the current 
restroom area where a CMU wall holds up a large concrete 
beam would be inadequate going forward. This CMU wall 
needs to be demolished while temporary shoring is also 
placed. This Change Order is only for the demo and 
shoring. A followup design and construction effect will be in 
a future change order.

$162,409.50 $22,841,770.50

2Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM
Change Orders Report, WACIP Construction Projects, Document Upload Date: 08/07/2025 - 10/02/2025
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Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

4/3/2025 207 4/30/2025

� Due to grant timing and the funding availability at the 
time, previous work items were completed Under Phase 1. 
This Change Order credits back that work that was 
previously completed.
� Bathroom Redesign – Replacement of structurally 
unsound CMU walls.
� Budget line item moves to cover additional work.

$221,668.27 $23,063,439.77

4/7/2025 205 4/14/2025

This is a Value Engineering Reconciliation due to no 
additional identifiable work items for VE adjustments. This 
change order documents that all contractual obligations for 
the project have been fulfilled and the completed work 
matches the original CMAR value as shown in the change 
order.

$0.00 $22,841,770.50

4/7/2025 206 4/14/2025
This is a zero dollar change order documenting various 
project changes. The changes came from owner or CMAR 
contingency as appropriate.

$0.00 $22,841,770.50

4/24/2025 208 4/30/2025

ACO 012: Roll up doors – Line item budget transfers to 
cover VE solution on the roll up doors.
ACO 021: PR 006 – Budget transfer from Owner 
Contingency for adjustments to final Sheetrock and 
electrical to accommodate digital displays.
ACO 055: Restroom SOG replacement – Budget transfer for 
additional demolition required in the landside bathroom 
area.
ACO 059: RFI 68 – Door opening 149A – Budget transfer 
from Owner Contingency – Door type adjusted to allow for 
future maintenance access.
ACO 060: PR 010 – Budget transfer from Owner 
Contingency to cover installation of fixtures that were 
supposedly purchased by previous contractor, but never 
were.
ACO 069: PR 012 – Budget transfer from Owner 
Contingency to install a concrete foundation for the 
historical airport beacon exhibit in the hold room.
ACO 079: RP 014 – Budget transfer from Owner 
Contingency to installation of AED devices throughout the 
terminal.

$0.00 $23,063,439.77

4/24/2025 209 4/30/2025

This change order includes the additional scope of work 
item PR 009 – Access Control, which was originally 
intended to be part of the initial hardware package 
submittal.
This change order reflects a budget transfer for Cold 
Weather Protection for the month of March. - (-$17,501.09). 
Original CMAR Value: $1,646,377.00

$337,799.42 $23,401,239.19

3Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM
Change Orders Report, WACIP Construction Projects, Document Upload Date: 08/07/2025 - 10/02/2025
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Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

7/1/2025 213 7/17/2025

CMAR Contingency Transfer to Phase 1 to balance 
overages associated with equipment rentals associated with
Phase 1, PCO 35.
CMAR Contingency Transfer to Phase 1 restroom and air 
handling through August 2025: -$308,042.29
1.2% General Insurance: -$3,696.51
.8% Bond: -$2,464.34
10% Contractor Fee: $-31,420.31
Total: $-345,623.45

PCO 35:
Division 13 (Special Construction) – Additional funds 
needed for Phase 1 cost overruns and rentals.
Rentals included: Sprung Structure, TSA office, United 
office, public restroom, and secure side restroom
through the month of August 2025. ($167,168.00)

Division 23 (HVAC) – Additional funds needed for Phase 1 
cost overruns and rental of the temporary
handling unit for the Sprung Structure through the month of 
August 2025. ($70,048.00)

Division 40 (Contingency) – Funds needed to replenish 
Phase 1 contractor contingency. ($70,859.29)

($345,623.45) $23,055,614.74

7/10/2025 212 7/17/2025

Costs were covered by Owner Contingency. Changes:
Specialty Flooring – Provide labor and materials to install 
expansion joint plates where the new slab on grade meets 
the existing building slab. This will help prevent breaking or 
cracking of new floor finishes at this transition point. (-
$7,350.00 Owner Contingency)

Specialty Flooring – Provide labor and materials to apply 
resinous polyaspartic flake coating at the pet relief area in 
lieu of specified concrete coating per RFI 92 response. (-
$3,850.00 Owner Contingency)

Wyoelectric, Inc. Provide labor and equipment to install a 
turnkey snowmelt system (for baggage handler safety in 
winter months)

$0.00 $23,401,239.19

4Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM
Change Orders Report, WACIP Construction Projects, Document Upload Date: 08/07/2025 - 10/02/2025
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Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

7/17/2025 210 7/17/2025

All costs were covered by owner contingency. Changes:
Added curtain wall testing to test the curtain wall and 
storefront glazing systems.
Replace light fixtures in canopies due to field conditions 
dictating a new style.
Added remote dampers in inaccessible ceiling areas.
Replaced soap dispensers to be compatible with supplied 
sinks.
Additional concrete coring to make approved sinks work.
Replaced existing glycol tank due to poor condition.

$0.00 $23,401,239.19

7/17/2025 211 7/17/2025

All costs were covered by owner contingency. Changes:
Added return air grills in Hallway 149 and Concessions 
150A.
Added additional disconnects for the passenger boarding 
bridge.
Added conduit run from basement to near the existing 
flagpole for future use.
Demo and removal of abandoned ductwork under Apron.
Removal of additional curb and gutter to allow for Phase 2 
civil work.
Removal of additional sidewalk.
3 new undermount sinks that did not fit the approved 
casework openings

$0.00 $23,401,239.19

5Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM

Change Orders Report, WACIP Construction Projects, Document Upload Date: 08/07/2025 - 10/02/2025
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Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

7/21/2025 214 10/2/2025

This CO consisted of two main components: parking lot 
changes and additional spring mobilization. Detailed below:

The airport chose to utilize some additional funding 
available to leverage the emptying of the parking lot to 
address
the pavement condition and grading issues in a more 
meaningful way than originally designed. The original 
design
prioritized minimal asphalt replacement due to budget 
constraints and was going to leave the parking lot made up
of several patches, with enough remaining funding, a better 
value for the money spent was to FDR the existing
parking lot to limit base course import and pave the entire 
parking lot. The nature of this Change Order was to
remove all pavement Maintenance items from the GMP and 
replace them with FDR paving items and the
associated other changes like the entrance location and the 
corresponding electrical.

Adding of 30 Calendar Days and Reserve for Spring 
Mobilization to accommodate this added scope. The 
contract changes put the paving window right up against the 
weather and supplier window for paving
in the fall. Should weather or material supply circumstances 
outside the control of Q&D or their contracted
subs prevent paving in Fall 2025, an additional mobilization 
and CMAR fee will need to be added via
future change order for Spring 2026 work. This is detailed in 
the CMAR General Conditions Note in the
Q&D Change Order Documentation.

$812,351.21 $23,867,965.99

8/4/2025 7 8/7/2025

Correction to PCO’s 007, 018, 027: SOV correction – PCO 
18 Fixed Transfer Amount from Div 80 to Div 40 to catch up 
contract side with job cost.
Cost to Complete Transfer to Contingency
CMAR Contingency Transfer from Phase 2 to address 
equipment rental overages via Change Order 28 in
Phase 2.

$345,623.45 $3,678,013.88

6Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:28:36 PM

Change Orders Report, WACIP Construction Projects, Document Upload Date: 08/07/2025 - 10/02/2025
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Statewide Line Item Balances
Fiscal Year: 2025

Execution Date: 08/07/2025 - 10/02/2025

Aviation 
Encouragement Marketing

Beginning Balance: $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Recovered Funds:

Transferred Funds: $65,500.00 $674,363.00 $250,000.00 $100,000.00 $105,689.80 $7,500.00

Carryover Funds: $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Balance on WACIP: $65,500.00 $674,363.00 $250,000.00 $100,000.00 $105,689.80 $7,500.00

Allocated to Projects: $65,500.00 $674,363.00 $250,000.00 $100,000.00 $105,689.80 $7,500.00

Balance Remaining: $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Airport Project Number WACIP Description Aviation 
Encouragement Crack Seal Marketing Mountain AWOS NAVAID Windsocks

Afton - Lincoln County 
Municipal Airport AAF031X 2025 NAVAID Maintenance $4,754.40

Big Piney - Miley 
Memorial Field ABP019X 2025 Aviation 

Encouragement $5,000.00

Casper/Natrona 
County International 
Airport

ACP060X Marketing 2025 $50,000.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY044X
2025 Aviation 
Encouragement - Aviation 
Festival

$5,000.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY044X
2025 Aviation 
Encouragement - Aviation 
Festival

$5,000.00

Cody - Yellowstone 
Regional Airport ACO044X

2025 Santa Fly-In 
Marketing/Aviation 
Encouragement

$5,000.00

Cody - Yellowstone 
Regional Airport ACO046X 2025 Marketing $50,000.00

Cowley - North Big 
Horn County Airport AU6024X 2025 NAVAID Maintenance $2,988.80

Dixon Airport - Carbon 
County ADW024X 2025 NAVAID Maintenance $4,754.40

Dixon Airport - Carbon 
County ADW026X NAVAID Maintenance - 

Visibility Sensor Replace $19,136.80

Dubois Municipal 
Airport ADU030X 2025 NAVAID Maintenance $2,988.80

Dubois Municipal 
Airport ADU030X 2025 NAVAID Maintenance $1,765.60

Fort Bridger Airport AFB016X 2025 NAVAID Maintenance $4,754.40

Gillette - Northeast 
Wyoming Regional 
Airport

AGC054X 2025 NAVAID Maintenance $20,804.80

Gillette - Northeast 
Wyoming Regional 
Airport

AGC057X 2025 Aviation 
Encouragement $5,000.00

NAVAIDCrack Seal Mountain AWOS Windsocks

1Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:58:44 PM
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Airport Project Number WACIP Description Aviation 
Encouragement Crack Seal Marketing Mountain AWOS NAVAID Windsocks

Gillette - Northeast 
Wyoming Regional 
Airport

AGC058X 2025 Marketing Grant $50,000.00

Glendo - Thomas 
Memorial A76004X 2025 Aviation Encouragment $5,000.00

Greater Green River 
Intergalactic Spaceport A48013X 2025 Aviation 

Encouragement $3,500.00

Hulett Municipal 
Airport AW4028X 2025 Navaid Maintenance $4,754.40

Kemmerer Municipal 
Airport AEM033X 2025 NAVAID Maintenance $4,754.40

Kemmerer Municipal 
Airport AEM034X 2025 Aviation 

Encouragement $2,500.00

Lander - Hunt Field ALN021X
2025 Aviation 
Encouragement Lander Fly-
in

$5,000.00

Laramie Regional 
Airport ALA039X 2025 Marketing $50,000.00

Lusk Municipal Airport ALS021X 2025 NAVAID Maintenance $4,754.40

Lusk Municipal Airport ALS022X 2025 Aviation 
Encouragement - Fly-In $3,000.00

Newcastle - Mondell 
Field AEC029X 2025 NAVAID Maintenance $4,754.40

Pine Bluffs Municipal 
Airport A82022X 2025 NAVAID Maintenance $4,754.40

Pinedale - Ralph Wenz 
Field APN039X 2025 NAVAID Maintenance $897.00

Powell Municipal 
Airport APO031X 2025 NAVAID Maintenance $2,988.80

Powell Municipal 
Airport APO032X 2025 Aviation 

Encouragement $5,000.00

Riverton - Central 
Wyoming Regional 
Airport

ARI044X
2025 Aviation 
Encouragement - Lander Fly
-In

$2,500.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK045X 2025 Marketing $50,000.00

Saratoga - Shively 
Field ASA032X 2025 NAVAID Maintenance $2,988.80

Sheridan County 
Airport ASH045X 2025 Aviation 

Encouragement $4,000.00

Statewide Facility AGMP37A Crack Seal (AGMP37A) $3,000.00

Statewide Facility AGMP39 Crack Seal (AGMP39A) $671,363.00

Statewide Facility AWOS Mountain AWOS $100,000.00

Statewide Facility WINDSOCK Windsocks $7,500.00

Thermopolis - Hot 
Springs County Airport AHS030X 2025 NAVAID Maintenance $4,754.40

Thermopolis - Hot 
Springs County Airport AHS031X 2025 HSG Aviation 

Encouragement Grant $2,500.00

2Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:58:44 PM
Statewide Line Item Balances, Fiscal Year: 2025, Execution Date: 08/07/2025 - 10/02/2025
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Airport Project Number WACIP Description Aviation 
Encouragement Crack Seal Marketing Mountain AWOS NAVAID Windsocks

Torrington Municipal 
Airport ATO026X 2025 NAVAID Maintenance $3,586.40

Torrington Municipal 
Airport ATO034X 2025 Aviation 

Encouragement $5,000.00

Wheatland - Phifer 
Airfield AEA029X 2025 NAVAID Maintenance $4,754.40

Worland Municipal 
Airport AWR020X Aviation Encouragment $2,500.00

Total Granted to Projects: $65,500.00 $674,363.00 $250,000.00 $100,000.00 $105,689.80 $7,500.00

3Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:58:44 PM
Statewide Line Item Balances, Fiscal Year: 2025, Execution Date: 08/07/2025 - 10/02/2025

39



Bid Results Report

08/07/2025 - 10/02/2025

Data Source: BlackCat Aviation Data Management System Printed: 10/2/2025 4:27:30 PM

Bid Results Report, 08/07/2025 - 10/02/2025
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Administrative Approvals Report

8/21/2025 - 10/3/2025
Fiscal Year(s): 2025

Fiscal Year Airport Project Number Grant Description State Funds Federal Funds
2025 Casper/Natrona County International 

Airport ACP038C Expand SRE Building $39,256.00 $1,491,718.00

Comments:

Total: $39,256.00 $1,491,718.00

Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 10:48:01 AM

Administrative Approvals Report, Fiscal Year(s): 2025, 8/21/2025 - 10/3/2025
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Administrative Approvals Report

8/21/2025 - 10/3/2025
Fiscal Year(s): 2026

Fiscal Year Airport Project Number Grant Description State Funds Federal Funds
Total:

Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 10:48:52 AM

Administrative Approvals Report, Fiscal Year(s): 2026, 8/21/2025 - 10/3/2025
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Recovered Funds Report
Fiscal Year 2025

Recovered Date: 08/21/2025 - 10/03/2025

State Funds Federal Funds
Date
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

Beginning Balance $8,701,671.00 $8,701,671.00 $50,286,350.00

Transferred Funds $0.00 $0.00 $0.00

Carryover Funds $0.00 $0.00 $20,437,170.00

Total Funds $8,701,671.00 $8,701,671.00 $70,723,520.00

10/25/2024 Statewide Facility AWNDS23 2023 Windsocks $880.95 $880.95 $0.00

10/25/2024 Cowley - North Big 
Horn County Airport AU6003A 2023 Seal Coat and Mark Pavements $33,355.00 $33,355.00 $0.00

10/25/2024 Greybull - South Big 
Horn County Airport AGE004A 2023 Seal Coat and Mark Pavements $27,105.00 $27,105.00 $0.00

10/25/2024 Buffalo - Johnson 
County Airport ABY013A 2023 Replace Runway 31 REILS $11,082.00 $11,082.00 $0.00

10/25/2024 Glendo - Thomas 
Memorial A76003X 2023 2023 Aviation Encouragement $2,500.00 $2,500.00 $0.00

10/25/2024 Lusk Municipal Airport ALS020X 2024 2024 Aviation Encouragement - Fly-In $648.00 $648.00 $0.00

10/25/2024 Powell Municipal Airport APO028X 2024 2024 NAVAID Maintenance $0.80 $0.80 $0.00

10/25/2024 Sheridan County Airport ASH026E 2023 expand Terminal Building - Baggage, 
Upgrade PAPIs, AFFF Testing System $1.00 $1.00 $0.00

10/25/2024 Thermopolis - Hot 
Springs County Airport AHS027X 2023 2023 Aviation Encouragement Grant $515.00 $515.00 $0.00

10/25/2024 Thermopolis - Hot 
Springs County Airport AHS028X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

10/25/2024 Worland Municipal 
Airport AWR004A 2023 Seal Coat and Mark Pavements $19,755.00 $19,755.00 $0.00

11/20/2024 Afton - Lincoln County 
Municipal Airport AAF029X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

1Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 11:03:51 AM
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State Funds Federal Funds
Date
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

11/20/2024 Cowley - North Big 
Horn County Airport AU6023X 2024 2024 NAVAID Maintenance $0.80 $0.80 $0.00

11/20/2024 Casper/Natrona County 
International Airport ACP019A 2024 Repair Terminal Roof, Area C $16,057.00 $16,057.00 $0.00

11/20/2024
Gillette - Northeast 
Wyoming Regional 
Airport

AGC047X 2024 2024 NAVAID Maintenance $0.80 $0.80 $0.00

11/20/2024 Kemmerer Municipal 
Airport AEM030X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

11/20/2024 Powell Municipal Airport APO004A 2023 Seal Coat and Mark Pavements $6,385.00 $6,385.00 $0.00

11/20/2024 Saratoga - Shively Field ASA031X 2024 2024 NAVAID Maintenance $0.80 $0.80 $0.00

12/26/2024 Casper/Natrona County 
International Airport ACP006A 2020 ARFF Building and Training Facility 

Upgrades, Acquire Training Vehicle $4.50 $4.50 $0.00

12/26/2024 Casper/Natrona County 
International Airport ACP020A 2024 Seal Coat and Mark Pavements $127,622.00 $127,622.00 $0.00

12/26/2024 Douglas - Converse 
County Airport ADG005A 2022 Acquire SRE $13,506.00 $13,506.00 $0.00

12/26/2024 Sheridan County Airport ASH011A 2022 Acquire SRE $394.00 $394.00 $0.00

12/26/2024 Torrington Municipal 
Airport ATO023X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

1/27/2025 Buffalo - Johnson 
County Airport ABY007A 2024 Seal Coat and Mark Pavements $9,882.00 $9,882.00 $0.00

1/27/2025 Casper/Natrona County 
International Airport ACP006A 2020 ARFF Building and Training Facility 

Upgrades, Acquire Training Vehicle ($4.50) ($4.50) $0.00

1/27/2025 Douglas - Converse 
County Airport ADG005A 2022 Acquire SRE ($13,506.00) ($13,506.00) $0.00

1/27/2025 Douglas - Converse 
County Airport ADG007A 2024 Seal Coat and Mark Pavements $5,624.00 $5,624.00 $0.00

1/27/2025 Dubois Municipal 
Airport ADU028X 2024 2024 Aviation Encouragement - Airport 

Appreciation Day $224.00 $224.00 $0.00

1/27/2025 Fort Bridger Airport AFB015X 2024 2024 NAVAID Maintenance $2.40 $2.40 $0.00

2Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 11:03:51 AM
Recovered Funds Report, Fiscal Year: 2025, Recovered Date: 08/21/2025 - 10/03/2025
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State Funds Federal Funds
Date 
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

1/27/2025
Gillette - Northeast 
Wyoming Regional 
Airport

AGC015A 2024 Mark Pavements $6,881.00 $6,881.00 $0.00

1/27/2025 Hulett Municipal Airport AW4027X 2024 2024 Aviation Encouragement - Fly-In $64.00 $64.00 $0.00

1/27/2025 Dixon Airport - Carbon 
County ADW023X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

1/27/2025 Sheridan County Airport ASH011A 2022 Acquire SRE ($394.00) ($394.00) $0.00

1/27/2025 Sheridan County Airport ASH038X 2023 2023 Marketing $256.99 $256.99 $0.00

1/27/2025 Wheatland - Phifer 
Airfield AEA027X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

2/25/2025 Hulett Municipal Airport AW4026X 2024 2024 NAVAID Maintenance $1.20 $1.20 $0.00

2/25/2025 Kemmerer Municipal 
Airport AEM032X 2024 2024 Aviation Encouragement $271.00 $271.00 $0.00

2/25/2025 Lusk Municipal Airport ALS005A 2024 Seal Coat and Mark Pavements $4,734.00 $4,734.00 $0.00

2/25/2025 Lusk Municipal Airport ALS021X 2025 2025 NAVAID Maintenance $0.40 $0.40 $0.00

2/25/2025 Newcastle - Mondell 
Field AEC007A 2024 Seal Coat and Mark Pavements $8,818.00 $8,818.00 $0.00

2/25/2025 Newcastle - Mondell 
Field AEC028X 2024 2024 NAVAID Maintenance $0.40 $0.40 $0.00

2/25/2025 Pine Bluffs Municipal 
Airport A82022X 2025 2025 NAVAID Maintenance $0.40 $0.40 $0.00

2/25/2025 Thermopolis - Hot 
Springs County Airport AHS010A 2023 Seal Coat and Mark Pavements $16,368.10 $16,368.10 $0.00

2/25/2025 Wheatland - Phifer 
Airfield AEAN10E 2023 Reconstruct Runway and Associated work $1.00 $1.00 $0.00

3/24/2025
Gillette - Northeast 
Wyoming Regional 
Airport

AGC051X 2024 2024 Aviation Encouragement Grant $1.00 $1.00 $0.00

3/24/2025 Worland Municipal 
Airport AWR002B 2023 Reconstruct Wildlife Fence $200.00 $200.00 $0.00

3Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 11:03:51 AM
Recovered Funds Report, Fiscal Year: 2025, Recovered Date: 08/21/2025 - 10/03/2025
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State Funds Federal Funds
Date
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

4/23/2025
Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY001G 2022 Reconstruct RW 9/27 $17,899.00 $17,899.00 $0.00

4/23/2025
Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY001H 2022 Reconstruct RW 9/27 $30,725.00 $30,725.00 $0.00

4/23/2025 Dubois Municipal 
Airport ADU029A 2024 Emergency Airfield Lighting - Vault 

Equipment Replacement $1,793.00 $1,793.00 $0.00

4/23/2025 Lander - Hunt Field ALN004A 2023 Seal Coat and Mark Pavements $20,637.99 $20,637.99 $0.00

5/28/2025 Pinedale - Ralph Wenz 
Field APN035X 2024 2024 NAVAID Maintenance $3,287.60 $3,287.60 $0.00

8/22/2025 Cowley - North Big 
Horn County Airport AU6021A CONSTRUCT PILOT LOUNGE $208.10 $208.10 $0.00

8/22/2025 Hulett Municipal Airport AW4008A Seal Coat and Mark Pavements $7,328.00 $7,328.00 $0.00

8/22/2025 Dixon Airport - Carbon 
County ADW026X NAVAID Maintenance - Visibility Sensor 

Replace $0.80 $0.80 $0.00

8/22/2025 Thermopolis - Hot
Springs County Airport AHS029X 2024 Aviation Encouragement Grant $276.00 $276.00 $0.00

Total Funds Recovered this Period 08/21/2025 - 10/03/2025 $7,812.90 $0.00 $7,812.90 $0.00

Total Funds Recovered for Fiscal Year $381,396.93 $381,396.93 $0.00

Available balance for Fiscal Year $9,083,067.93 $9,083,067.93 $70,723,520.00

4Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 11:03:51 AM
Recovered Funds Report, Fiscal Year: 2025, Recovered Date: 08/21/2025 - 10/03/2025
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Recovered Funds Report
Fiscal Year 2026

Recovered Date: 08/21/2025 - 10/03/2025

State Funds Federal Funds
Date
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

Beginning Balance $8,701,672.00 $8,701,672.00 $53,753,600.00

Transferred Funds $0.00 $0.00 $0.00

Carryover Funds $0.00 $0.00 $0.00

Total Funds $8,701,672.00 $8,701,672.00 $53,753,600.00

10/1/2025 Jackson Hole Airport AJA025B Terminal Improvements - TSA Screening 
Area - Construction $1.00 $1.00 $0.00

10/1/2025 Sheridan County Airport ASH041X 2024 Aviation Encouragement $830.00 $830.00 $0.00

Total Funds Recovered this Period 08/21/2025 - 10/03/2025 $831.00 $831.00 $0.00

Total Funds Recovered for Fiscal Year $831.00 $831.00 $0.00

Available balance for Fiscal Year $8,702,503.00 $8,702,503.00 $53,753,600.00

1Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 1:59:59 PM
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STATE OF WYOMING
Wyoming Aviation Capital Improvement Program Modifications

08/21/2025 - 10/03/2025
Fiscal Year(s): 2025

From Program To Program Amount Comments

Aviation Encouragement State Transportation Fund $34,500 Per Program Manager, recover for end of FY.

Crack Seal (GMP) State Transportation Fund $168,637 Per Program Manager, recover for end of FY.

Marketing & Promotions--State State Transportation Fund $200,000 Per Program Manager, recover for end of FY.

NAVAID Maintenance State Transportation Fund $46,810 Per Program Manager, recover for end of FY.

State Transportation Fund State Transportation Fund $1,653,851 Per Program Manager, transfer remaining balance from 
FY25 to FY26.

** Fund transfers are not included as Project Modifications or in the Total WACIP Modifications Amount. Any included changes to the Federal, State or Local 
Program Match may impact the Summary which will not match for this period. **

Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

2025

1 Wheatland - Phifer 
Airfield AEA006C Acquire Hangar Land 73 $304,000 $8,000 $8,000 $320,000 95.00 / 2.50 / 2.50

Changed Amount: ($142,936) ($3,761) ($3,761) ($150,458)

Revised Total: $161,064 $4,239 $4,239 $169,542 95.00 / 2.50 / 2.50

Comments

1) Per FAA and Sponsor request, reduce to match grant amount.

2
Gillette - Northeast 
Wyoming Regional 
Airport

AGC056A

Construct Backup AWOS, 
local design, procurement, 
construction, and 
associated work.

72 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Changed Amount: $0 ($135,000) ($15,000) ($150,000)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per Program Manager, move funds from FY25 to FY26.

1Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:17 PM
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Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

3 Kemmerer Municipal 
Airport AEM003B

Rehabilitate RW 16/34  
Lighting, Windcones: 
Design, Construction, and 
Associated Work

69 $520,862 $13,707 $13,707 $548,276 95.00 / 2.50 / 2.50

Changed Amount: $334,000 $8,789 $8,789 $351,578

Revised Total: $854,862 $22,496 $22,496 $899,854 95.00 / 2.50 / 2.50

Comments

1) Per FAA and Sponsor request, increase to available budget.

4 Cody - Yellowstone 
Regional Airport ACO015A Rehabilitate Commercial 

Apron 67 $40,000 $1,600 $1,067 $42,667 93.75 / 3.75 / 2.50

Changed Amount: ($40,000) ($1,600) ($1,067) ($42,667)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per FAA, move amendment from FY25 to FY26.

5 Torrington Municipal 
Airport ATO018A

Rehabilitate Apron and 
Taxiways and associated 
work

66 $1,178,570 $20,927 $26,483 $1,225,980 96.25 / 1.75 / 2.25

Changed Amount: ($230,606) ($6,069) ($6,069) ($242,744)

Revised Total: $1,197,964 $31,525 $31,525 $1,261,014 95.00 / 2.50 / 2.50

Comments

1) Per FAA, reduce grant to match bids.

6 Lander - Hunt Field ALN008D Apron Reconstruction 65 $1,000,000 $26,316 $26,316 $1,052,632 95.00 / 2.50 / 2.50

Changed Amount: ($1,000,000) ($26,316) ($26,316) ($1,052,632)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per FAA and Program Manager, move funds from FY25 to FY26.

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2025, 08/21/2025 - 10/03/2025
2Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:17 PM
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Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

7 Casper/Natrona County 
International Airport ACP038C Expand SRE Building 56 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $1,491,718 $39,256 $39,256 $1,570,230

Revised Total: $1,491,718 $39,256 $39,256 $1,570,230 95.00 / 2.50 / 2.50

Comments

2) Per FAA and Sponsor request, program additional funds.

8
Riverton - Central 
Wyoming Regional 
Airport

ARI038A Acquire Hangar 52 $250,000 $6,579 $6,579 $263,158 95.00 / 2.50 / 2.50

Changed Amount: ($250,000) ($6,579) ($6,579) ($263,158)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per Program manager, move funds from FY25 to FY26 due to grant timing with fiscal year end.

9
Riverton - Central 
Wyoming Regional 
Airport

ARI028A
Install Self Serve Fuel 
Station, and associated 
work

48 $325,000 $7,868 $8,535 $341,403 95.25 / 2.25 / 2.50

Changed Amount: ($293,953) ($7,736) ($7,736) ($309,425)

Revised Total: $81,047 $2,132 $2,132 $85,311 95.00 / 2.50 / 2.50

Comments

1) Per FAA and Sponsor request, reduce grant to match design only costs.

10 Newcastle - Mondell 
Field AEC008A Construct Hangar and 

associated work 41 $55,496 $3,700 $2,466 $61,662 90.00 / 6.00 / 4.00

Changed Amount: ($55,496) ($3,700) ($2,466) ($61,662)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per FAA and Program Manager, the amendment was issued as part of the B grant so the amendment to the A grant can be removed.

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2025, 08/21/2025 - 10/03/2025
3Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:17 PM
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Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

11 Newcastle - Mondell 
Field AEC008B Construct Hangar and 

associated work 41 $50,400 $3,360 $2,240 $56,000 90.00 / 6.00 / 4.00

Changed Amount: ($50,400) ($3,360) ($2,240) ($56,000)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per Program Manager, move funds from FY25 to FY26.

12
Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK040A
Construct Hangar: Design, 
Construction, and 
Associated Work

40 $300,000 $7,895 $7,895 $315,790 95.00 / 2.50 / 2.50

Changed Amount: ($300,000) ($7,895) ($7,895) ($315,790)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per sponsor request, remove funding.

13 Pinedale - Ralph Wenz 
Field APN040A Construct Hangar 36 $585,000 $15,395 $15,395 $615,790 95.00 / 2.50 / 2.50

Changed Amount: ($585,000) ($15,395) ($15,395) ($615,790)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per FAA and Program Manager, move funds from FY25 to FY26.

14
Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK034A

Rehabilitate GA Apron and 
Taxiway: Design, 
Construction, and 
Associated Work

0 $500,000 $13,158 $13,158 $526,316 95.00 / 2.50 / 2.50

Changed Amount: ($500,000) ($13,158) ($13,158) ($526,316)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per sponsor request, remove funding.

Modification Total: ($1,622,673) ($182,524) $0 ($1,805,197)

Total Changed Amount: ($1,622,673) ($182,524) ($59,637) ($1,864,834)

Non-Budgeted Total: $0 $0 ($59,637) ($59,637)

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2025, 08/21/2025 - 10/03/2025
4Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:17 PM
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Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. Amounts on this report do not imply a guarantee of funding from 
federal, state, or local sources. Project(s) with asterisk (*) indicates non-budgeted value for Federal amount. Although decreases are included in this report, they do not require commission 
approval, and are only included for balancing purposes. All approved amounts represent the maximum available for the grant.
Note: Nonstandard Matches will be highlighted in red

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2025, 08/21/2025 - 10/03/2025
5Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:17 PM
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STATE OF WYOMING
Wyoming Aviation Capital Improvement Program

FY 2025 Budget

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $14,878,358 $0 $0

Federal Entitlement $14,094,881 $0 $0

Federal IIJA Funds $33,785,648 $0 $0

Federal State Apportionment $7,964,633 $0 $0

State Transportation Fund $0 $6,226,164 $0

Statewide Programs $0 $1,203,053 $499,389

Aviation Encouragement $0 $65,500 $0

Crack Seal (GMP) $0 $674,363 $148,889

Marketing & Promotions--State $0 $250,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $105,690 $30,500

Windsocks $0 $7,500 $0

Total $70,723,520 $7,429,217 $499,389

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Statewide Facility AERS125B
System Planning 
Study, Economic 
Impact Study

0 $497,725 $55,303 $0 $553,028 90.00 / 10.00 / 0.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.

Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:10:12 PM1 53



Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Statewide Facility AERS125C
System Planning 
Study, Economic 
Impact Study

0 $0 $250,000 $0 $250,000 0.00 / 100.00 / 0.00

Statewide Facility AERS125D
System Planning 
Study, Economic 
Impact Study

0 $0 $301,278 $0 $301,278 0.00 / 100.00 / 0.00

Casper/Natrona 
County International 
Airport

ACP029E

Rehabilitate RW 8/26 
and Associated Work: 
ASOS backup wiring 
and program software.

Security, 
Maintenance 88 $0 $26,400 $6,600 $33,000 0.00 / 80.00 / 20.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC011B Rehabilitate RW 16/34
and associated work

Security, 
Maintenance 87 $3,515,405 $92,510 $92,510 $3,700,425 95.00 / 2.50 / 2.50

Jackson Hole Airport * AJA024C

Rehabilitate Taxiway A 
and Construct Deicing 
Pad Access Taxiway - 
Phase III - Rehabilitate 
Taxiway A from 
Taxiway A3 to A4 *

Security, 
Maintenance 84 $339,173 $13,567 $9,045 $361,785 93.75 / 3.75 / 2.50

Jackson Hole Airport * AJA024F

Amendment 1: 
Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxiway; and 
associated work *

Security, 
Maintenance 84 ($63,110) ($2,524) ($1,683) ($67,317) 0 / 0 / 0

Jackson Hole Airport * AJA024G

Construct Deicing Pad 
and Containment 
Facility (Phase 2 - 
Install Utilities and 
Procure Underground 
Storage Tanks and 
Prefabricated Control 
Buildings) *

Security, 
Maintenance 84 $3,311,889 $110,396 $110,396 $3,532,681 93.75 / 3.12 / 3.12

Jackson Hole Airport * AJA024J

Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxilane and 
associated work *

Security, 
Maintenance 84 $1,158,575 $38,619 $38,619 $1,235,813 93.75 / 3.12 / 3.12

Jackson Hole Airport * AJA024K

Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxilane *

Security, 
Maintenance 84 $18,000,000 $600,000 $600,000 $19,200,000 93.75 / 3.13 / 3.13

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.

Wyoming Aviation Capital Improvement Program
Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:10:12 PM2
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Casper/Natrona 
County International 
Airport

ACP059A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 76 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Cody - Yellowstone 
Regional Airport ACO043A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 76 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK044A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 76 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Laramie Regional 
Airport ALA038A Construct Backup 

AWOS, Design Safety 75 $0 $40,000 $0 $40,000 0.00 / 100.00 / 0.00

Laramie Regional 
Airport ALA038B

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 75 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK020A 2025 Seal Coat and 
Mark Pavements

Security, 
Maintenance 75 $0 $84,196 $9,355 $93,551 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK020A
Amendment #2 Seal 
Coat and Mark 
Pavements

Security, 
Maintenance 75 $0 $13,123 $1,458 $14,581 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI043A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 74 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY043A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 73 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Jackson Hole Airport AJA035A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 73 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Wheatland - Phifer 
Airfield AEA006C Acquire Hangar Land Safety 73 $161,064 $4,239 $4,239 $169,542 95.00 / 2.50 / 2.50

Cody - Yellowstone 
Regional Airport ACO041A

Rehab Runway 4/22 
Electrical, Upgrade 
CCR's, and associated 
work

Safety 72 $550,837 $14,496 $14,496 $579,829 95.00 / 2.50 / 2.50

Cowley - North Big 
Horn County Airport AU6015B

Rehabilitate Runway 
9/27: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 72 $2,137,585 $56,252 $56,252 $2,250,089 95.00 / 2.50 / 2.50

Jackson Hole Airport AJA013A

Amendment 1: 2025 
Seal Coat and Mark 
Pavements: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 72 $0 $91,000 $10,111 $101,111 0.00 / 90.00 / 10.00

Sheridan County 
Airport ASH044A

Construct Backup 
AWOS, local design, 
procurement, 
construction, and 
associated work.

Safety 72 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Pinedale - Ralph 
Wenz Field APN031A Rehab S GA Apron Security, 

Maintenance 70 $115,505 $7,699 $5,133 $128,337 90.00 / 6.00 / 4.00

Pinedale - Ralph 
Wenz Field APN031C

Rehabilitate South GA 
Apron: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $600,063 $15,791 $15,791 $631,645 95.00 / 2.50 / 2.50

Powell Municipal 
Airport APO018A

Rehabilitate RW 13/13 
and Lighting: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $621,443 $16,354 $16,354 $654,151 95.00 / 2.50 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK007G
Rehabilitate and 
Expand Commercial 
Terminal Building

Airport 
Enhancement and 
Planning

70 ($54,535) ($2,181) ($1,454) ($58,170) 0 / 0 / 0

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK007H

Rehabilitate and 
Expand Commercial 
Terminal, and 
Associated Work

Airport 
Enhancement and 
Planning

70 $54,535 $2,181 $1,454 $58,170 93.75 / 3.75 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK007J

Amendment 1: 
Rehabilitate and 
Expand Commercial 
Terminal, and 
associated work

Airport 
Enhancement and 
Planning

70 $2,812 $112 $75 $2,999 93.76 / 3.73 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK007K

Rehabilitate and 
Expand Commercial 
Terminal, and 
associated work

Airport 
Enhancement and 
Planning

70 $750,000 $19,737 $19,737 $789,474 95.00 / 2.50 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK007L

Rehabilitate and 
Expand Commercial 
Terminal and 
associated work

Airport 
Enhancement and 
Planning

70 $7,500,000 $197,368 $197,368 $7,894,736 95.00 / 2.50 / 2.50

Buffalo - Johnson 
County Airport ABY009B

Rehabilitate Apron & 
Taxiway: Design, 
Construction, and 
Associated work

Security, 
Maintenance 69 $277,275 $7,297 $7,297 $291,869 95.00 / 2.50 / 2.50

Buffalo - Johnson 
County Airport ABY009C

Rehabilitate Apron & 
Taxiway: Design, 
Construction, and 
Associated work

Security, 
Maintenance 69 $565,249 $14,875 $14,875 $594,999 95.00 / 2.50 / 2.50

Jackson Hole Airport * AJAC20C

Construct Aviation 
Safety Facility, 
Planning and 
Preliminary Design *

Safety 69 $1,985,132 $66,171 $66,171 $2,117,474 93.75 / 3.12 / 3.12

Kemmerer Municipal 
Airport AEM003B

Rehabilitate RW 16/34  
Lighting, Windcones: 
Design, Construction, 
and Associated Work

Safety 69 $854,862 $22,496 $22,496 $899,854 95.00 / 2.50 / 2.50

Kemmerer Municipal 
Airport AEM003C

Rehabilitate RW 16/34  
Lighting, Windcones: 
Design, Construction, 
and Associated Work

Safety 69 $334,000 $8,789 $8,789 $351,578 95.00 / 2.50 / 2.50

Gillette - Northeast 
Wyoming Regional 
Airport

AGC014A Rehabilitate GA Apron Security,
Maintenance 67 $24,825 $993 $662 $26,480 93.75 / 3.75 / 2.50

Laramie Regional 
Airport ALA011B Expand ARFF/SRE 

Building Safety 67 $1,573,058 $41,396 $41,396 $1,655,850 95.00 / 2.50 / 2.50

Laramie Regional 
Airport ALA012A Acquire ARFF Vehicle Safety 67 $41,475 $1,340 $873 $43,688 94.93 / 3.07 / 2.00

Kemmerer Municipal 
Airport AEM012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 66 $0 $222,000 $24,667 $246,667 0.00 / 90.00 / 10.00

Powell Municipal 
Airport APO021A

Rehabilitate SRE 
Apron and associated 
work

Security, 
Maintenance 66 $477,881 $12,576 $12,576 $503,033 95.00 / 2.50 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Sheridan County 
Airport ASH012B

Relocate East End TW 
A, A-2, A-3, Shift GA 
Taxilane, and 
Associated Work

Safety 66 $7,977,125 $209,924 $209,924 $8,396,973 95.00 / 2.50 / 2.50

Sheridan County 
Airport ASH012C Expand GA Apron and 

associated work Safety 66 $1,797,286 $47,297 $47,297 $1,891,880 95.00 / 2.50 / 2.50

Torrington Municipal 
Airport ATO018A

Rehabilitate Apron and 
Taxiways and 
associated work

Security, 
Maintenance 66 $1,197,964 $31,525 $31,525 $1,261,014 95.00 / 2.50 / 2.50

Wheatland - Phifer 
Airfield AEA002B Reconstruct GA Apron Security,

Maintenance 66 $3,085,909 $81,208 $81,208 $3,248,325 95.00 / 2.50 / 2.50

Afton - Lincoln County 
Municipal Airport AAF018A Acquire Snow 

Removal Equipment Safety 65 $0 $99,235 $11,026 $110,261 0.00 / 90.00 / 10.00

Dubois Municipal 
Airport ADU019A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $145,000 $16,111 $161,111 0.00 / 90.00 / 10.00

Lander - Hunt Field ALN008A Reconstruct Apron, 
Design

Security, 
Maintenance 65 $194,136 $5,109 $5,109 $204,354 95.00 / 2.50 / 2.50

Pinedale - Ralph 
Wenz Field APN015A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $434,000 $48,222 $482,222 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI007D Rehabilitate North GA 
Apron

Security, 
Maintenance 65 $343,738 $9,046 $9,046 $361,830 95.00 / 2.50 / 2.50

Big Piney - Miley 
Memorial Field ABP007A Sealcoat and Mark 

Pavements
Security, 
Maintenance 63 $0 $222,000 $24,667 $246,667 0.00 / 90.00 / 10.00

Pine Bluffs Municipal 
Airport A82017A Replace AWOS Safety 63 $473,000 $12,447 $12,448 $497,895 95.00 / 2.50 / 2.50

Hulett Municipal 
Airport AW4022A

Rehabilitate Taxiway A 
and A3: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 62 $247,909 $6,524 $6,524 $260,957 95.00 / 2.50 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI026A Acquire Airport Broom 
Truck Safety 62 $0 $363,040 $40,338 $403,378 0.00 / 90.00 / 10.00

Dubois Municipal 
Airport ADU005A Conduct Planning 

Study, Master Plan 

Airport 
Enhancement and 
Planning

61 $321,936 $8,472 $8,472 $338,880 95.00 / 2.50 / 2.50

Fort Bridger Airport AFB007A Seal Coat and Mark 
Pavements

Security, 
Maintenance 61 $0 $184,000 $20,444 $204,444 0.00 / 90.00 / 10.00

Casper/Natrona 
County International 
Airport

ACP001G Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Name State Project  
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(PRM)

Federal State Local Total Match
(F/S/L)

Rawlins Municipal 
Airport - Harvey Field ARW002A

Amendment 1 - 
Construct GA Terminal 
Building: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

59 $162 $11 $7 $180 90.00 / 6.11 / 3.89

Rawlins Municipal 
Airport - Harvey Field ARW002B

Amendment 1 - 
Construct GA Terminal 
Building: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

59 $569 $38 $25 $632 90.03 / 6.01 / 3.96

Big Piney - Miley 
Memorial Field ABP005B

Reconstruct West 
Apron and Rehabilitate 
South Apron; and 
associated work

Security, 
Maintenance 58 $473,000 $12,447 $12,447 $497,894 95.00 / 2.50 / 2.50

Big Piney - Miley 
Memorial Field ABP005C

Reconstruct West 
Apron, Rehabilitate 
South Apron; and 
association work

Security, 
Maintenance 58 $670,889 $17,655 $17,655 $706,199 95.00 / 2.50 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI032A
Rehabilitate Terminal 
Parking Lot, and 
associated work

Security, 
Maintenance 58 $956,262 $25,165 $25,165 $1,006,592 95.00 / 2.50 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI032B Rehabilitate Terminal 
Parking Lot

Security, 
Maintenance 58 $455,958 $11,999 $11,999 $479,956 95.00 / 2.50 / 2.50

Casper/Natrona 
County International 
Airport

ACP038B Expand SRE Building 
and associated work Safety 56 $2,165,076 $56,976 $56,977 $2,279,029 95.00 / 2.50 / 2.50

Casper/Natrona 
County International 
Airport

ACP038C Expand SRE Building Safety 56 $1,491,718 $39,256 $39,256 $1,570,230 95.00 / 2.50 / 2.50

Cowley - North Big 
Horn County Airport AU6021B

Amendment 1: 
Construct Pilots 
Lounge: Construction 
and Associated Work

Airport 
Enhancement and 
Planning

56 $10,332 $689 $459 $11,480 90.00 / 6.00 / 4.00

Rawlins Municipal 
Airport - Harvey Field ARW019A

Replace Airport 
Beacon & Hydraulic 
Gate: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 56 $230,607 $6,069 $6,069 $242,745 95.00 / 2.50 / 2.50

Afton - Lincoln County 
Municipal Airport AAF025B

Construct Hangar 
Taxilanes and 
associated work

Airport 
Enhancement and 
Planning

54 $363,430 $9,564 $9,564 $382,558 95.00 / 2.50 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Project
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(PRM)

Federal State Local Total Match
(F/S/L)

Afton - Lincoln County 
Municipal Airport AAF025C

Construct Hangar 
Taxilanes and 
associated work

Airport 
Enhancement and 
Planning

54 $459,114 $12,082 $12,082 $483,278 95.00 / 2.50 / 2.50

Torrington Municipal 
Airport ATO025A

Construct Terminal 
Building: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 53 $585,000 $15,395 $15,395 $615,790 95.00 / 2.50 / 2.50

Torrington Municipal 
Airport ATO025C

Construct Terminal 
Building: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 53 $0 $200,000 $50,000 $250,000 0.00 / 80.00 / 20.00

Riverton - Central 
Wyoming Regional 
Airport

ARI028A
Install Self Serve Fuel 
Station, and 
associated work

Airport 
Enhancement and 
Planning

48 $81,047 $2,132 $2,132 $85,311 95.00 / 2.50 / 2.50

Douglas - Converse 
County Airport ADG015A Construct GA 

Hangars/Aprons

Airport 
Enhancement and 
Planning

47 $466,749 $12,283 $12,283 $491,315 95.00 / 2.50 / 2.50

Douglas - Converse 
County Airport ADG015B Construct GA 

Hangars/Aprons

Airport 
Enhancement and 
Planning

47 $585,000 $15,395 $15,395 $615,790 95.00 / 2.50 / 2.50

Gillette - Northeast 
Wyoming Regional 
Airport

AGC044B

Construct South Side 
Hangar Development 
Taxilane - Utilities and 
Associated Work

Airport 
Enhancement and 
Planning

47 $0 $312,000 $208,000 $520,000 0.00 / 60.00 / 40.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC044C

Construct South Side 
Hangar Development 
Taxilane and 
associated work.

Airport 
Enhancement and 
Planning

47 $1,007,624 $26,516 $26,516 $1,060,656 95.00 / 2.50 / 2.50

Lusk Municipal Airport ALS014A
Rehabilitate Security 
Fence and associated 
work

Security, 
Maintenance 46 $110,000 $2,895 $2,895 $115,790 95.00 / 2.50 / 2.50

Cody - Yellowstone 
Regional Airport ACO045A

Conduct Planning 
Study, Master Plan 
Update

Airport 
Enhancement and 
Planning

43 $415,010 $10,921 $10,921 $436,852 95.00 / 2.50 / 2.50

Total $71,499,273 $6,226,164 $2,639,261 $80,364,698

Non-Budgeted Airport Projects Total ($24,731,659) $0 $0 ($24,731,659)

Budgeted Airport Projects Total $46,767,614 $6,226,164 $2,639,261 $55,633,039

Total Statewide Programs $0 $1,203,053 $499,389 $1,702,442

Total Allocated $46,767,614 $7,429,217 $3,138,650

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Total Available $70,723,520 $7,429,217

Remaining Balance $23,955,906 $0

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on March 18, 2024 unless otherwise noted on a Modification report and will have there own associated date.
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STATE OF WYOMING
Wyoming Aviation Capital Improvement Program Modifications

08/21/2025 - 10/03/2025
Fiscal Year(s): 2026

From Program To Program Amount Comments

State Transportation Fund State Transportation Fund $1,653,851 Per Program Manager, transfer remaining balance from 
FY25 to FY26.

** Fund transfers are not included as Project Modifications or in the Total WACIP Modifications Amount. Any included changes to the Federal, State or Local 
Program Match may impact the Summary which will not match for this period. **

Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

2026

1 Jackson Hole Airport* AJA024K

Rehabilitate Taxiway A - 
North, Deice Pad 
Improvements, and Bypass 
Taxilane

84 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: ($305,287) ($10,176) ($10,176) ($325,639)

Revised Total: ($305,287) ($10,176) ($10,176) ($325,639) 0.00 / 0.00 / 0.00

Comments

2) Amend per FAA to match actual FY25 grant amount.

2
Gillette - Northeast 
Wyoming Regional 
Airport

AGC056A Construct Backup AWOS 72 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $0 $135,000 $15,000 $150,000

Revised Total: $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Comments

2) Per Sponsor request, move from FY25 to FY26.

1Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:02:21 PM

62



Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

3 Powell Municipal 
Airport APO018A Rehabilitate RW 13/31 and 

Lighting 70 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $104,721 $2,756 $2,756 $110,233

Revised Total: $104,721 $2,756 $2,756 $110,233 95.00 / 2.50 / 2.50

Comments

1) Amend per FAA to match FY25 grant amount.

4 Kemmerer Municipal 
Airport AEM035A

Install Replacement AWOS 
III-PT Equipment and 
associated work

69 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $237,500 $6,250 $6,250 $250,000

Revised Total: $237,500 $6,250 $6,250 $250,000 95.00 / 2.50 / 2.50

Comments

2) Per FAA and Sponsor request, program funding.

5 Cody - Yellowstone 
Regional Airport ACO015A Rehabilitate Commercial 

Apron 67 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $40,000 $1,600 $1,067 $42,667

Revised Total: $40,000 $1,600 $1,067 $42,667 93.75 / 3.75 / 2.50

Comments

2) Amend per Sponsor and FAA request, move from FY25 to FY26.

6 Lander - Hunt Field ALN008D Apron Reconstruction 65 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $1,000,000 $26,316 $26,316 $1,052,632

Revised Total: $1,000,000 $26,316 $26,316 $1,052,632 95.00 / 2.50 / 2.50

Comments

2) Per FAA and Program Manager, move funds from FY25 to FY26.

7 Douglas - Converse 
County Airport ADG024A Rehabilitate Parking Lot 53 $431,000 $11,342 $11,342 $453,684 95.00 / 2.50 / 2.50

Changed Amount: ($431,000) ($11,342) ($11,342) ($453,684)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per Sponsor request, move from FY26 to FY34.

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2026, 08/21/2025 - 10/03/2025
2Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:02:21 PM
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Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

8 Sheridan County 
Airport ASH034A Expand Long Term Parking 

Lot, and associated work. 43 $1,400,000 $10,921 $10,921 $1,421,842 98.50 / 0.75 / 0.75

Changed Amount: $450,699 $37,782 $37,782 $526,263

Revised Total: $1,850,699 $48,703 $48,703 $1,948,105 95.00 / 2.50 / 2.50

Comments

1) Per FAA and Sponsor request, increase to available funding. 2) Per Program Manager, increase state and local matches to standard match percentages.

9
Gillette - Northeast 
Wyoming Regional 
Airport

AGC048B
Construct South Side 
Hangar Taxilane and 
associated work. - Phase 2

43 $1,592,375 $41,905 $41,905 $1,676,185 95.00 / 2.50 / 2.50

Changed Amount: ($1,592,375) ($41,905) ($41,905) ($1,676,185)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per Sponsor request, move from FY26 to FY37.

10 Newcastle - Mondell 
Field AEC008B Construct Hangar and 

associated work 41 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $50,400 $3,360 $2,240 $56,000

Revised Total: $50,400 $3,360 $2,240 $56,000 90.00 / 6.00 / 4.00

Comments

2) Amend per FAA and Sponsor request, move funds from FY25 to FY26.

11 Newcastle - Mondell 
Field AEC008C Construct Hangar 41 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $0 $2,324 $2,324 $4,648

Revised Total: $0 $2,324 $2,324 $4,648 0.00 / 50.00 / 50.00

Comments

2) Per Program Manager, program additional funds.

12 Pinedale - Ralph Wenz 
Field APN040A Construct Hangar 36 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $585,000 $15,395 $15,395 $615,790

Revised Total: $585,000 $15,395 $15,395 $615,790 95.00 / 2.50 / 2.50

Comments

2) Per FAA and Sponsor request move from FY25 to FY26.

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2026, 08/21/2025 - 10/03/2025
3Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:02:21 PM
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Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. Amounts on this report do not imply a guarantee of funding from 
federal, state, or local sources. Project(s) with asterisk (*) indicates non-budgeted value for Federal amount. Although decreases are included in this report, they do not require commission 
approval, and are only included for balancing purposes. All approved amounts represent the maximum available for the grant.
Note: Nonstandard Matches will be highlighted in red

Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

13 Pinedale - Ralph Wenz 
Field APN040B Construct Hangar 36 $140,000 $3,684 $3,684 $147,368 95.00 / 2.50 / 2.50

Changed Amount: $109,036 $2,869 $2,869 $114,774

Revised Total: $249,036 $6,553 $6,553 $262,142 95.00 / 2.50 / 2.50

Comments

1) Per FAA and Sponsor request, increase to available funding.

14
Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK034B

Rehabilitate GA Apron and 
Taxiway: Design, 
Construction, and 
Associated Work

0 $1,500,000 $39,474 $39,474 $1,578,948 95.00 / 2.50 / 2.50

Changed Amount: ($1,500,000) ($39,474) ($39,474) ($1,578,948)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per sponsor request, remove funding.

Modification Total: ($946,019) $130,755 $0 ($815,264)

Total Changed Amount: ($1,251,306) $130,755 $9,102 ($1,111,449)

Non-Budgeted Total: ($305,287) $0 $9,102 ($296,185)

Wyoming Aviation Capital Improvement Program Reconciliation, Fiscal Year(s): 2026, 08/21/2025 - 10/03/2025
4Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:02:21 PM
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STATE OF WYOMING
Wyoming Aviation Capital Improvement Program

FY 2026 Budget

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $6,112,500 $0 $0

Federal Entitlement $13,000,000 $0 $0

Federal IIJA Funds $27,141,100 $0 $0

Federal State Apportionment $7,500,000 $0 $0

State Transportation Fund $0 $8,213,854 $0

Statewide Programs $0 $2,142,500 $504,944

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,340,000 $154,444

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $53,753,600 $10,356,354 $504,944

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA024E

Rehabilitate TW A 
North; Deice Pad 
Improvements, and 
Bypass Taxilane; and 
associated work. *

Security, 
Maintenance 84 $13,350,000 $445,000 $445,000 $14,240,000 93.75 / 3.13 / 3.13

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.

Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:51 PM1 66



Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA024K

Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxilane *

Security, 
Maintenance 84 ($305,287) ($10,176) ($10,176) ($325,639) 0 / 0 / 0

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY016A Seal Coat & Mark 
Pavements

Security, 
Maintenance 72 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC056A Construct Backup 
AWOS Safety 72 $0 $135,000 $15,000 $150,000 0.00 / 90.00 / 10.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY024A

Reconstruct GA Apron 
and T/W: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 71 $0 $262,500 $112,500 $375,000 0.00 / 70.00 / 30.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY024B
Reconstruct GA Apron: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 71 $3,100,000 $81,579 $81,579 $3,263,158 95.00 / 2.50 / 2.50

Casper/Natrona 
County International 
Airport

ACP057A Rehab Air Carrier 
Ramp

Security, 
Maintenance 70 $2,980,000 $78,421 $78,421 $3,136,842 95.00 / 2.50 / 2.50

Laramie Regional 
Airport ALA016A Seal Coat and Mark 

Pavements
Security, 
Maintenance 70 $0 $688,500 $76,500 $765,000 0.00 / 90.00 / 10.00

Pinedale - Ralph 
Wenz Field APN031D

Rehabilitate South GA 
Apron: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $145,000 $3,816 $3,816 $152,632 95.00 / 2.50 / 2.50

Powell Municipal 
Airport APO018A Rehabilitate RW 13/31 

and Lighting
Security, 
Maintenance 70 $104,721 $2,756 $2,756 $110,233 95.00 / 2.50 / 2.50

Powell Municipal 
Airport APO018B Rehabilitate RW 13/31 

and Lighting
Security, 
Maintenance 70 $3,700,000 $97,368 $97,368 $3,894,736 95.00 / 2.50 / 2.50

Powell Municipal 
Airport APO018C

Rehabilitate RW 13/31 
and Lighting: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $0 $80,000 $20,000 $100,000 0.00 / 80.00 / 20.00

Powell Municipal 
Airport APO018D

Rehabilitate RW 13/31 
and Lighting: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $137,000 $3,605 $3,605 $144,210 95.00 / 2.50 / 2.50

Kemmerer Municipal 
Airport AEM035A

Install Replacement 
AWOS III-PT 
Equipment and 
associated work

Safety 69 $237,500 $6,250 $6,250 $250,000 95.00 / 2.50 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.

Wyoming Aviation Capital Improvement Program
Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:51 PM2
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Casper/Natrona 
County International 
Airport

ACP036A Acquire SRE Safety 68 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Rawlins Municipal 
Airport - Harvey Field ARW011A Seal Coat and Mark 

Pavements
Security, 
Maintenance 68 $0 $324,000 $36,000 $360,000 0.00 / 90.00 / 10.00

Cody - Yellowstone 
Regional Airport ACO015A Rehabilitate 

Commercial Apron
Security, 
Maintenance 67 $40,000 $1,600 $1,067 $42,667 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH012D

Relocate East End TW 
A, A-2, A-3, Shift GA 
Taxilane, and GA 
Apron Expansion

Safety 66 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Lander - Hunt Field ALN008B Reconstruct Apron Security, 
Maintenance 65 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Lander - Hunt Field ALN008C Apron Reconstruction Security,
Maintenance 65 $0 $70,000 $30,000 $100,000 0.00 / 70.00 / 30.00

Lander - Hunt Field ALN008D Apron Reconstruction Security,
Maintenance 65 $1,000,000 $26,316 $26,316 $1,052,632 95.00 / 2.50 / 2.50

Saratoga - Shively 
Field ASA014A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $297,000 $33,000 $330,000 0.00 / 90.00 / 10.00

Torrington Municipal 
Airport ATO012A Seal Coat and Mark 

Pavement
Security, 
Maintenance 65 $0 $270,000 $30,000 $300,000 0.00 / 90.00 / 10.00

Fort Bridger Airport AFB017A
Install Replacement 
AWOS III-PT 
Equipment

Safety 64 $190,000 $5,000 $5,000 $200,000 95.00 / 2.50 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK042A Acquire SRE (Loader 
with Snow Box) Safety 64 $0 $450,000 $150,000 $600,000 0.00 / 75.00 / 25.00

Dixon Airport - 
Carbon County ADW004A

Acquire Land, South 
Apron and associated 
work

Safety 63 $480,000 $12,632 $12,632 $505,264 95.00 / 2.50 / 2.50

Pine Bluffs Municipal 
Airport A82017B Replace AWOS Safety 63 $121,975 $3,209 $3,210 $128,394 95.00 / 2.50 / 2.50

Evanston - Uinta 
County Airport - Burns 
Field

AEV014A Acquire SRE 
Equipment Safety 61 $418,000 $11,000 $11,000 $440,000 95.00 / 2.50 / 2.50

Pine Bluffs Municipal 
Airport A82010A Seal Coat and Marking 

Pavement
Security, 
Maintenance 60 $0 $153,000 $17,000 $170,000 0.00 / 90.00 / 10.00

Casper/Natrona 
County International 
Airport

ACP001H Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.

Wyoming Aviation Capital Improvement Program
Data Source: BlackCat Aviation Data Management System Printed: 10/3/2025 2:09:51 PM3
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Big Piney - Miley 
Memorial Field ABP005D

Reconstruct West 
Apron and Rehabilitate 
S Apron; and 
associated work

Security, 
Maintenance 58 $137,000 $3,605 $3,605 $144,210 95.00 / 2.50 / 2.50

Wheatland - Phifer 
Airfield AEA012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 58 $0 $153,000 $17,000 $170,000 0.00 / 90.00 / 10.00

Dixon Airport - 
Carbon County ADW025 Seal Coat and Mark 

Airside Pavements
Security, 
Maintenance 56 $0 $249,300 $27,700 $277,000 0.00 / 90.00 / 10.00

Laramie Regional 
Airport ALA024A

Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 54 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Laramie Regional 
Airport ALA024B

Taxiway A 
Rehabilitation: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 54 $2,850,000 $75,000 $75,000 $3,000,000 95.00 / 2.50 / 2.50

Worland Municipal 
Airport AWR018A Acquire Snow 

Removal Equipment Safety 54 $600,000 $15,789 $15,789 $631,578 95.00 / 2.50 / 2.50

Torrington Municipal 
Airport ATO025B Construct New 

Terminal Building
Security, 
Maintenance 53 $137,000 $3,605 $3,605 $144,210 95.00 / 2.50 / 2.50

Fort Bridger Airport AFB001A

Reconstruct NE Apron 
and Hangar TL: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 50 $113,000 $2,974 $2,974 $118,948 95.00 / 2.50 / 2.50

Sheridan County 
Airport ASH032A Acquire ARFF Truck Safety 48 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Cody - Yellowstone 
Regional Airport ACO035A

Extend Taxiway B: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

47 $2,700,000 $71,053 $71,053 $2,842,106 95.00 / 2.50 / 2.50

Greater Green River 
Intergalactic 
Spaceport

A48012 Land Acquisition - BLM Safety 47 $0 $9,000 $1,000 $10,000 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI034A Rehabilitate TW D, 
and associated work

Security, 
Maintenance 47 $1,300,000 $34,211 $34,211 $1,368,422 95.00 / 2.50 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI034B Rehabilitate TW D, 
and associated work.

Security, 
Maintenance 47 $1,400,000 $36,842 $36,842 $1,473,684 95.00 / 2.50 / 2.50

Buffalo - Johnson 
County Airport ABY014A

Construct Hanger: 
Building construction, 
site work, and 
associated work.

Airport 
Enhancement and 
Planning

45 $274,000 $7,211 $7,211 $288,422 95.00 / 2.50 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.

Wyoming Aviation Capital Improvement Program
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Lander - Hunt Field ALN019A Replace Beacon Security, 
Maintenance 45 $60,000 $1,579 $1,579 $63,158 95.00 / 2.50 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI011A Construct GA Taxiway
Airport 
Enhancement and 
Planning

45 $600,000 $15,789 $15,789 $631,578 95.00 / 2.50 / 2.50

Pine Bluffs Municipal 
Airport A82019B Rehab RW 8/26 

Pavement
Security, 
Maintenance 44 $1,360,000 $35,789 $35,789 $1,431,578 95.00 / 2.50 / 2.50

Sheridan County 
Airport ASH034A

Expand Long Term 
Parking Lot, and 
associated work.

Airport 
Enhancement and 
Planning

43 $1,850,699 $48,703 $48,703 $1,948,105 95.00 / 2.50 / 2.50

Newcastle - Mondell 
Field AEC008B Construct Hangar and 

associated work

Airport 
Enhancement and 
Planning

41 $50,400 $3,360 $2,240 $56,000 90.00 / 6.00 / 4.00

Newcastle - Mondell 
Field AEC008C Construct Hangar

Airport 
Enhancement and 
Planning

41 $0 $2,324 $2,324 $4,648 0.00 / 50.00 / 50.00

Rawlins Municipal 
Airport - Harvey Field ARW017A Self Service Fuel

Airport 
Enhancement and 
Planning

41 $350,000 $9,211 $9,211 $368,422 95.00 / 2.50 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK040B
Construct Hangar: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

40 $4,000,000 $105,263 $105,263 $4,210,526 95.00 / 2.50 / 2.50

Pinedale - Ralph 
Wenz Field APN040A Construct Hangar

Airport 
Enhancement and 
Planning

36 $585,000 $15,395 $15,395 $615,790 95.00 / 2.50 / 2.50

Pinedale - Ralph 
Wenz Field APN040B Construct Hangar

Airport 
Enhancement and 
Planning

36 $249,036 $6,553 $6,553 $262,142 95.00 / 2.50 / 2.50

Thermopolis - Hot 
Springs County 
Airport

AHS023B

Construct County 
Hangar: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

36 $783,619 $20,622 $20,622 $824,863 95.00 / 2.50 / 2.50

Thermopolis - Hot 
Springs County 
Airport

AHS023C

Construct County 
Hangar: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

36 $442,000 $11,632 $11,632 $465,264 95.00 / 2.50 / 2.50

Greybull - South Big 
Horn County Airport AGE018A Construct Pilots

Lounge

Airport 
Enhancement and 
Planning

34 $228,000 $6,000 $6,000 $240,000 95.00 / 2.50 / 2.50

Dixon Airport - 
Carbon County ADW010A Seal Coat and Mark

Airfield Pavements
Security, 
Maintenance 32 $0 $56,700 $6,300 $63,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Lusk Municipal Airport ALS003A Construct Turnarounds
Airport 
Enhancement and 
Planning

28 $399,391 $10,510 $10,510 $420,411 95.00 / 2.50 / 2.50

Lusk Municipal Airport ALS003B Construct Turnarounds
Airport 
Enhancement and 
Planning

28 $440,000 $11,579 $11,579 $463,158 95.00 / 2.50 / 2.50

Hulett Municipal 
Airport AW4013A Conduct Planning 

Study - Master Plan

Airport 
Enhancement and 
Planning

26 $300,000 $7,895 $7,895 $315,790 95.00 / 2.50 / 2.50

Hulett Municipal 
Airport AW4018B Construct Airport 

Owned Hangar

Airport 
Enhancement and 
Planning

25 $690,000 $18,158 $18,158 $726,316 95.00 / 2.50 / 2.50

Total $54,098,054 $5,772,083 $2,207,542 $62,077,679

Non-Budgeted Airport Projects Total ($13,044,713) $0 $0 ($13,044,713)

Budgeted Airport Projects Total $41,053,341 $5,772,083 $2,207,542 $49,032,966

Total Statewide Programs $0 $2,142,500 $504,944 $2,647,444

Total Allocated $41,053,341 $7,914,583 $2,712,486

Total Available $53,753,600 $10,356,354

Remaining Balance $12,700,259 $2,441,771

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on March 18, 2025 unless otherwise noted on a Modification report and will have there own associated date.
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  ENGINEERING: Phillip Hearn 

Statewide & General Engineering Projects: 

2026 Crack Seal Project: Measurements for next 
summer’s crack seal project are complete and it is in the 
final design review phase. MP 

2025 Seal Coat Project: The project is complete. MP 

2026 Seal Coat Project: The project is in initial design 
stages. MP 

WACIP Equipment, Design & Construction 
Projects:  

Afton – Construct Hangar Taxilanes: Substantial 
completion scheduled for October 1, 2025. TD 

Big Piney - Recon W Apron and Rehab S Apron: 
Construction underway with completion scheduled for 
early/mid-October. TD 

Buffalo – Rehabilitate Apron and Taxiway: Bids for 
the rebid were opened March 27. Project was awarded to 
Simon Contractors. Construction is likely pushed to 
Spring 2026. MP 

Casper – Expand SRE Building: Construction has 
started with anticipation of possible winter closures in 
2025. TD 

Casper – Acquire SRE: Project will acquire a new snow 
blower. Project was awarded to M-B Companies in the 
amount of $914,259. Equipment was delivered. Waiting 
on FAA approval to close the grant. GH 

Casper - Acquire SRE: This project will acquire two 
cab and chassis with dump body and plow blades. The 
project has been awarded to Jack’s Truck Center, Inc. for 
$982,486. Delivery is expected in fall 2026. GH 

Cheyenne – Acquire SRE: Project will acquire a new 
snow blower. Project was awarded to M-B companies, 
LLC for the bid amount of $1,053,741. Expected delivery 
is fall 2026. GH 

Cheyenne – Rehab Aircraft Control Tower: Project is 
underway with precast resealing and HVAC work. The 
contractor is nearing completion with punch items from 
the architect to be completed. TD 

Cody - Commercial Apron: This project was awarded 
to Mountain Construction. The start has been delayed 
again due to issues getting their mix design approved. MP 

Cowley – RW 9/27: This project is being awarded to 
Century Companies. Construction is expected in spring 
2026. MP 

Douglas – Develop General Aviation Hangar Area: 
Grants issued, and sponsor is now proceeding to schedule 
the contractor to start work. TD 

Gillette – Rehabilitate RW 16/34 and 3/21: Bids were 
opened April 15. The low bidder is Powder River 
Construction, Inc. They may do some work this fall, but 
the majority will happen in 2026. MP 

Gillette - Acquire ARFF Vehicle: Project was awarded 
to Oshkosh Airport Products for the bid amount of 
$1,089,588.00. Equipment has been delivered and 
accepted by the airport. Waiting on FAA to approve 
completion. GH 

Jackson – Rehabilitate and Expand Deice Pad, TW A, 
and TW Bypass: Schedules 1 and 7 of the 2025 phase of 
this project have been awarded to Knife River. 
Construction on schedules I & VII is complete. Schedules 
II, III, & IV are approximately 95% complete. MP 

Kemmerer – Rehabilitate RW 16/34 Lighting, 
Windcones & Install Apron Lighting: Construction 
start in fall 2025 TD 

Lander – Acquire SRE: Project will acquire a loader 
and bucket. Bid was awarded to Honnen Equipment Co. 
in the amount of $321,4to68.05. The loader and its 
attachments have been delivered. Waiting on FAA to 
approve the final closeout report. GH 

Lander – Apron Reconstruction: Sponsor is evaluating 
apron and wanting to minimize footprint of existing 
apron. TD 
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PROJECT STATUS REPORT - OCTOBER 2025 

Lusk – Acquire Plow Truck: Bid was awarded to Jack’s 
Truck Center of Gillette, WY for a total bid amount of 
$324,223. Waiting on completion approval from the 
FAA. GH 

Lusk – Security Fence: Construction on shut down 
pending structural posts for gates. Project scheduled to 
resume in October 2025. TD 

Newcastle – Construct Hangar: This project was 
awarded to Powder River Construction and is currently 
underway. The building is up and the sliding doors are 
installed. There was a delay in the lighting, which is now 
resolved. Substantial completion walkthrough was this 
week. MP 

Pinedale – Rehab South GA Apron: Construction 
complete, waiting for final paint and close out 
documents. TD 

Pinedale – Construct Hanger: Project is in pre-design 
with anticipation of a bid opening in January 2026. TD 

Pine Bluffs - Install new AWOS: Project has been 
awarded to Modern Electric with a bid amount of 
$444,778.00. This project will span two years. GH 

Powell - Rehabilitate SRE Apron: This project has 
been awarded to Mountain Construction. The pre-
construction meeting took place September 23. MP 

Powell - Rehabilitate Runway: This project is receiving 
some funds early in FY25 to accommodate federal 
funding levels. The project is still anticipated to take 
place in 2026. MP 

Rawlins- Replace Beacon and Hydraulic Gate: Bids in 
and apparent low bidder is Van Pelt Fencing. Waiting for 
the FAA concurrence so the sponsor can send out the 
award. TD 

Riverton – Acquire Loader and Snow Blower: Project 
was awarded to Honnen Equipment Company for the bid 
amount of $865,858. A portion of the equipment has been 
received. This project may turn into another Kodiak 
claim. GH 

Riverton – Rehab N GA Apron: Construction complete 
and waiting for final paint. TD 

Riverton – Rehab Terminal Parking Lot: Construction 
underway with completion mid- to late-October. TD 

Rock Springs – Rehabilitate and Expand Commercial 
Terminal: The anticipated substantial completion date is 
fall 2025. The project is approximately 74% complete. 
The first flight arrived at the end of August. Final 
completion for the terminal is anticipated for October. 
MP 

Sheridan - Realign Taxiway A and Expand GA 
Apron: Bids were opened April 22. This project is under 
construction and approximately 3% complete. 
Anticipating winter shutdown November 15. MP 

Torrington- New Terminal Building: Grants are 
completed with sponsor preparing contracts with the 
contractor. TD 

Torrington- Apron Rehab: Construction is nearing 
substantial completion with pending shoulder grading 
and temporary paint. TD 

Wheatland – Reconstruct GA Apron: Construction has 
started and all subbase is placed. Paving to commence 
early October. TD 

  PLANNING: A.J. Schutzman 

Airport Planning, Land & Environmental 
Projects: 

Cheyenne - Master Plan: Consultant selection is 
complete. Scope of work and IFE have been approved. 
Project is 31% complete. ST 

Cowley – Master Plan: Final ALP is complete and 
signed. The project is at 95% completion, pending 
completion of closeout reports. CC 

Dubois – Master Plan: Final scope of work has been 
reviewed by WYDOT and the FAA. Federal grant has 
been issued, and the project kickoff meeting was 
completed August 27, 2025. CC 

Evanston – Master Plan: Final ALP is complete and 
signed. The project is at 95% completion, pending 
completion of closeout reports. CC 

Greybull – Master Plan: Final ALP is complete and 
signed. The project is at 86% completion, pending 
completion of closeout reports. CC 

Jackson – Energy Efficiency Assessment: Project work 
is ongoing. Project is 39% complete. AS 
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Laramie – Master Plan: Final ALP and narrative have 
been delivered and signed. Project is now complete. ST 

Powell – Master Plan: The draft Master Plan is 
complete, and the final ALP is being finalized. The 
project is 91% complete. ST 

Riverton – Master Plan: Draft Inventory and Forecast 
chapters have been reviewed by WYDOT and the FAA. 
The project is at 60% completion. ST 

Saratoga – Master Plan: The Forecast has been 
reviewed and approved by WYDOT and FAA. Facility 
Requirements and Alternatives are under development. 
The project is 60% complete. CC 

Statewide – Economic Impact Study: Phase II is now 
underway. Survey efforts continue and data analysis is 
beginning. AS 

Wheatland – Acquire Hangar Land AEA006: Work 
on AEA006B has begun with the approval of the scope 
of work. The project is currently 16% complete. AS 

  AIR SERVICE: Mariah Johnson 

Air Service Enhancement Program (ASEP): 
No active projects at this time. 

Capacity Purchase Agreement (CPA): 

July began the first year of the third term of the CPA 
contract with SkyWest. This term spans four years. Block 
hour rates for this year stayed the same as the year. 
Cheyenne Regional Airport (CYS) was added to the 
contract and all markets are at two flights per day.  

Cheyenne Regional Airport (CYS): August had a load 
factor of 76%, while September had a load factor of 83%. 
The booked load factor for October is 64%. The funding 
for the CYS service will come from the Air Service 
Enhancement Program (ASEP) for FY2026.  

Original Scope: Twice-daily service to Denver Intl. 
Airport 

Term 1: July 1, 2025 - June 30, 2026 
Grant: $1,267,857 / 60% 

Term 2: July 1, 2026 – June 30, 2027 
Grant/State Match: $1,284,292 / 60% 
Term 3: July 1, 2027 – June 30, 2028 
Grant/State Match: $1,306,620 / 60% 
Term 4: July 1, 2028 – June 30, 2029 
Grant/State Match: $1,335,019 / 60% 

Northeast Wyoming Regional Airport-Gillette 
(GCC): Load factors continue to be strong, with August 
at 82% and September at 83%. The booked load factor 
for October is currently at 67%.    

Original Scope: Twice-daily service to Denver Intl. 
Airport 

Term 1: July 1, 2025 - June 30, 2026 
Grant: $1,731,549 / 60% 
Term 2: July 1, 2026 – June 30, 2027 
Grant/State Match: $1,836,258 / 60% 
Term 3: July 1, 2027 – June 30, 2028 
Grant/State Match: $1,949,761 / 60% 
Term 4: July 1, 2028 – June 30, 2029 
Grant/State Match: $2,072,323 / 60% 

Southwest Wyoming Regional Airport-Rock Springs 
(RKS): The load factor in August was at 73% and 
September was at 73%. The booked load factor for 
October is 54%.  

Original Scope: Twice-daily service to Denver Intl. 
Airport 

Term 1: July 1, 2025 - June 30, 2026 
Grant: $4,662,465 / 60% 
Term 2: July 1, 2026 – June 30, 2027 
Grant/State Match: $4,799,169 / 60% 
Term 3: July 1, 2027 – June 30, 2028 
Grant/State Match: $4,944,729 / 60% 
Term 4: July 1, 2028 – June 30, 2029 
Grant/State Match: $1,5,099,411 / 60% 

Riverton Regional Airport (RIW): Riverton saw a 72% 
load factor in August and a 70% load factor in September. 
The booked load factor for October is 53%.  
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PROJECT STATUS REPORT - OCTOBER 2025 

Original Scope: Twice-daily service to Denver Intl. 
Airport 

Term 1: July 1, 2025 - June 30, 2026 
Grant: $4,468,322 / 60% 
Term 2: July 1, 2026 – June 30, 2027 
Grant/State Match: $4,606,967 / 60% 
Term 3: July 1, 2027 – June 30, 2028 
Grant/State Match: $4,754,367 / 60% 
Term 4: July 1, 2028 – June 30, 2029 
Grant/State Match: $4,910,785 / 60% 

Sheridan County Airport (SHR): Sheridan saw an 87% 
load factor in August and an 85% load factor in 
September. The booked load factor for October is 69%.    

Original Scope: Twice-daily service to Denver Intl. 
Airport 

Term 1: July 1, 2025 - June 30, 2026 
Grant: $2,667,974 / 60% 
Term 2: July 1, 2026 – June 30, 2027 
Grant/State Match: $2,814,431 / 60% 
Term 3: July 1, 2027 – June 30, 2028 
Grant/State Match: $2,970,526 / 60% 
Term 4: July 1, 2028 – June 30, 2029 
Grant/State Match: $3,136,547 / 60% 
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October 2025 
Su M Tu W Th F Sa 

1 2 3 4 
5 6 7 8 9 10 11 
12 13 14 15 16 17 18 
19 20 21 22 23 24 25 
26 27 28 29 30  31 

October 
Date: Event: Location: 
15-16 Transportation Commission 

Business Meeting & Education 
Session 

Cheyenne 

14-17 Aeronautics Commission 
Business Meeting & Wyoming 
Airports Coalition Conference 

Jackson 

20-21 Joint Transportation Committee 
Meeting 

Cheyenne 

November 2025 
Su M Tu W Th F Sa 

1 
2 3 4 5 6 7 8 
9 10 11 12 13 14 15 
16 17 18 19 20 21 22 
23 24 25 26 27 28 29 
30 

November 
Date: Event: Location: 
1 Dwight H. France WAHF 

Induction Celebration 
Laramie 

18 Aeronautics Commission 
Business Meeting 

Zoom 

19-20 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 

29 Santa Fly-in Cody 

December 2025 
Su M Tu W Th F Sa 

1 2 3 4 5 6 
7 8 9 10 11 12 13 
14 15 16 17 18 19 20 
21 22 23 24 25 26 27 
28 29 30 31 

December 
Date: Event: Location: 
8-10 Aeronautics Commission 

Business Meeting 
Cheyenne 

18 Transportation Commission 
Business Meeting 

Zoom 
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Business Meeting Packet 

 

Thank you for attending! 
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